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WASTE TANK SUMMARY REPORT

B. M. Hanlon

ABSTRACT

This report is the official inventory for radioactive waste stored in underground tanks in the

200 Areas at the Hanford Site. Data that depict the status of stored radioactive waste and tank
vessel integrity are contained within the report. This report provides data on each of the existing
177 large underground waste storage tanks and 60 smaller miscellaneous underground storage
tanks and special surveillance facilities, and supplemental information regarding tank
surveillance anomalies and ongoing investigations. This report is intended to meet the
requirement of U.S. Department of Energy Order 435.1 (DOE-HQ, August 28, 2001, Radioactive
Waste Management, U.S. Department of Energy-Washington, D.C, ) requiring the reporting of

waste inventories and space utilization for the Hanford Site Tank Farm tanks.
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METRIC CONVERSION CHART
1 inch = 2.54 centimeters
1 foot = | 30.48 centimeters
1 gallon = | 3.79 liters
1 ton = | 0.91 metric tons

°F=[2°CJ+32
5

1 Btwh =0.2931 watts
(Intemational Table)
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WASTE TANK SUMMARY REPORT
For Month Ending March 31, 2003

Note: Changes from the previous month are in bold print.

I. WASTE TANK STATUS

Double-Shell Tanks (DST) 28 double-shell 10/86 - date last DST tank was completed
Single-Shell Tanks {(SST) 149 single-shell 1966 - date last SST tank was completed
07/93 - date last Assumed Leaker was

Assumed Leaker Tanks 67 single-shell identified

28 double-shell 1986 - date DSTs determined sound
Sound Tanks 82 single-shell 07/93 - date last SST determined Sound
Interim Stabilized Tanks® (IS) 133 single-shell 03/03 - date last IS occurred
Not Interim Stabilized” 16 single-shell Tanks still te be Interim Stabilized
Isolated-Intrusion Prevention Completed
(IP)* 99 single-sheli 09/96 - date last IP occurred
Retrieval’ 9 single-shell 10/02 - date effective

Misc. Underground Storage Tanks (MUST) 10 Tanks East Area | 03/01 - last date a tank was added or
and Special Surveillance Facilities (Active) 7 Tanks West Area | removed from MUST list

Misc. Underground Storage Tanks (IMUST) | 18 Tanks East Area 11/01 - last date a tank was added or
and Special Surveillance Facilities 25 Tanks West Area removed from IMUST list
{(Inactive)®

a

Of the 133 tanks classified as Interim Stabilized, 65 are listed as Assumed Leakers. (See Table B-5)

® One of these tanks is an Assumed Leaker (BY-106). (See Table B-5)
° Nine tanks were recategorized as “Retrieval” (see note ¢ below).

4 Tank Status for nine tanks (C-104, C-201, C-202, C-203, C-204, 5-102, §-103, 8-105 and S-106) was changed to
“Retrieval,” effective October 2002. (See Table B-1 foomotes — top of page)

® Tables C-2 and C-3, the Inactive Miscellaneous Underground Sterage Tanks (IMUST) now reflect only those tanks managed
by CH2M HILIL. Hanford Group, Inc. (CH2M HILL).

II. WASTE TANK INVESTIGATIONS

This section includes all single- or double-shell tanks or catch tanks which are showing surface
level or interstitial liquid level (ILL) decreases, or drywell radiation level increases in excess of
established criteria,
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A. Assumed Leakers or Assumed Re-leakers: (See Appendix D for definition of
“Re-leaker”)

This section includes all single- or double-shell tanks or catch tanks for which an off-normal or
unusual occurrence report has been issued, or for which a waste tank investigation is in progress,
for assumed leaks or re-leaks. Tanks/catch tanks will remain on this list until either

a) completion of Interim Stabilization, b) the updated occurrence report indicates that the
tank/catch tank is not an assumed leaker, or ¢) the investigation is completed.

There are none at this time.

III.  SURVEILLANCE AND WASTE TANK STATUS HIGHLIGHTS

A. Single-Shell Tanks Interim Stabilized (See Table B-1 footnotes and Table B-3
footnotes (#17) for further information)

Tank 241-BY-105 was declared Interim Stabilized on March 7, 2003. Total Waste:
481 Kgalions; Supernatant: 0; DIL: 46.8 Kgallons; DLR: 46.8 Kgallons; PLR: 41.8
Kgallons; Sludge: 48.0 Kgallons; Saltcake: 433.0 Kgallons; total pumped: 45.4 Kgallons,

This confirms partial completion of a Consent Decree Milestone (Project Pumping
Completion Date, 241-BY-105), as well as the partial completion of Milestone
D-001-009-T01, which requires the completion of pumping of two tanks (BY-105 and
BY-106) by June 30, 2003.

B. Single-Shell Tanks Saltwell Pumping (See Table B-1 footnotes for further information)

241-A-101 - Pumping began May 6, 2000. Pumping was shut down and restarted several times
from August 2000 through January 2003 due to equipment problems. Pumping was restarted on
February 4, 2003, and was shut down and restarted several times since then due to equipment
problems. A total of 14 Kgallons was pumped in March 2003; a total of 531 Kgallons has
been pumped since the start of pumping in May 2000.

241-AX-101 - Pumping began July 29, 2000. Pumping was shut down and restarted several
times from August 2000 though January 2003. Pumping was restarted on February 28, 2003,
was shut down and restarted several times during March due to equipment problems; and
was shut down as of March 31, 2003. A total of 2 Kgallons was pumped in March 2003; a
total of 366 Kgallons has been pumped since the start of pumping in July 2000.

241-BY-106 - Pumping began in August 1995 and was shut down in October 1995 duc to an
Unreviewed Safety Question (USQ) evaluation for flammable gas concemns. Pumping was
restarted July 11, 2001. Pumping was shut down January 19, 2003, and remained shut down
awaiting completion of the 244-BX transfer. In mid-February 2003 attempts were made to
restart pumping, which were unsuccessful due to equipment problems. Pumping was restarted
in mid-March 2003. A total of 6 Kgallons was pumped in March 2003; a total of

134 Kgallons has been pumped from this tank since the start of pumping in August 1995,
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241-C-103 - Pumping began November 29, 2002, approximately five months ahead of schedule.
Pumping was shut down on January 11, 2003, to replace a pit flush pressure valve; the valve was
replaced January 16, 2003. Several restarts and shutdowns occurred in February 2003 due to
other equipment problems. A total of 114 Kgallons has been pumped from this tank since the
start of pumping in November 2002.

Pumping was completed on March 3, 2003, in anticipation of meeting interim stabilization
criteria. A declaration memo stating that this tank has met interim stabilization criteria
was sent to DOE-ORP on March 7, 2003. This completes Interim Stabilization Consent
Decree Milestone D-001-14-T01, requiring the pumping of tank 241-C-103 to be completed
by December 30, 2003.

241-8-101 - Pumping began July 27, 2002. Pumping was restarted on January 16, 2003, and was
shut down on January 25, 2003, to support SY exhauster maintenance. Pumping remained
shutdown in February 2003 due to equipment problems. Pumping was restarted on March 30,
2003; a total of 1 Kgallon was pumped in March 2003; a total of 32 Kgallons has been
pumped from this tank since the start of pumping in July 2002.

241-S-102 - Pumping problems have forced many shutdowns. A total of 62 Kgallons has been
pumped from this tank since the start of pumping in March 1999. A letter was sent to DOE-ORP
in October 2002, requesting that this tank be removed from the Consent Decree stabilization
requirements, and that the tank be considered for accelerated retrieval of the waste. See Table
B-1 footnotes (top of page B-8) for more information.

241-S-107 - Pumping began September 4, 2002, and shut down in October 2002. Pumping was
restarted December 28, 2002; pumping was shut down and restarted several times since
then due to equipment problems. A total of 3 Kgallons was pumped in March 2003; a total
of 56 Kgallons has been pumped from this tank since the start of pumping in September
2002.

241-5-111 - Pumping resumed December 18, 2001. (3 Kgallons were pumped in October 1975).
Pumping was shut down and restarted several times from May 2002 to J anuary 2003 due to
equipment problems. Pumping was shut on January 25, 2003, due to the hydrogen concentration
approaching the control limit. Pumping resumed in February 2003. A total of 3 Kgallons was
pumped in March 2003; a total of 78 Kgallons has been pumped from this tank since the
start of pumping in October 1975 (includes 3 Kgallons pumped in 1975).

241-5-112 - Pumping resumed September 21, 2002. (125 Kgallons were pumped in August
1978.) A total of 5 Kgallons was pumped in October 2002; a total of 133 Kgallons has been
pumped from this tank since the start of pumping in August 1978. A letter was sent to
DOE-ORP in October 2002, requesting that this tank be removed from the Consent Decree
stabilization requirements, and that the tank be considered for accelerated retrieval of the waste.
See Table B-1 footnotes (top of page B-8) for more information.
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241-5X-101 - Pumping began November 22, 2000. A total of 32 Kgallons has been pumped
from this tank since the start of pumping in November 2000. No pumping has occurred since
November 2001. Pumping was attempted in July 2002; but the jet pump was found plugged. A
Work Package has been prepared to replace the jet pump.

241-5X-102 - Pumping began December 15, 2001; a total of 1 Kgallon was pumped. Pumping
was shut down on October 23, 2002, for a control system problem. The pump was restarted on
January 30, 2003. A total of 3 Kgallons was pumped in March 2003; a total of 76 Kgallons
has been pumped since the start of pumping in December 2001,

241-SX-103 - Pumping began October 26, 2000. A total of 134 Kgallons has been pumped from
this tank since the start of pumping in October 2000.

This tank was placed under evaluation for meeting Interim Stabilization criteria on
September 17, 2002,

241-U-107 - Pumping began September 29, 2001. A letter was sent to DOE-ORP in October
2002, requesting that this tank be removed from the Consent Decree stabilization requirements,
and that the tank be considered for accelerated retrieval of the waste. See Table B-1 footnotes
(top of page B-8) for further information. A total of 2 Kgallons was pumped in March 2003; a
total of 96 Kgallons has been pumped from this tank since the start of pumping in
September 2001.

Saltcake dissolution began on December 3, 2002, and was suspended on February 20, 2003.
Any pumping during that time is associated with retrieval and is not included in interim
stabilization pumping volumes. Waste volumes pumped during Saltcake Dissolution Proof of
Concept work include both saltcake and water. The actual volume of waste removed from this
tank will be calculated upon completion of the Saltcake Dissolution Proof of Concept Test.

241-U-108 — Pumping began December 2, 2001. Pumping was shut down on February 6, 2003,
for U-Farm transfer line flushing. Attempts to restart pumping beginning on February 15, 2003,
were unsuccessful due to equipment problems. Pumping was restarted March 28, 2003. A
total of 2 Kgallons was pumped in March 2003; a total of 63 Kgallons has been pumped
from this tank since the start of pumping in December 2001.

241-U-111 - Pumping began June 14, 2002. Pumping was shut down on J anuary 5, 2003, and
remained down due to transfer line restrictions between U-Farm and SY-Farm, Pumping was
restarted and shut down several times during February 2003 due to equipment problems. No
pumping since February 2003; a total of 86 Kgallons has been pumped from this tank since the
start of pumping in June 2002.

This tank was placed under evaluation for meeting interim stabilization criteria as of
March 27, 2003.
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C. Waste Transfer from 244-AR Vault to Tank 241-AY-102

A letter was sent from CH2M HILL to DOE-ORP on March 24, 2003, requesting
preliminary concurrence to proceed with plans for transfer of the 244-AR Vault waste into
Tank 241-AY-102 in FY 2003. Approximately 30,000 gallons of dilute waste and flush
water will be transferred. Concurrence is expected in early April 2003. CH2M HILL. will
first consolidate the wastes into one of the vault’s four tanks where the material can be
tested for compatibility with wastes in the double-shell tanks.
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APPENDIX A

DOUBLE-SHELL TANKS

MONTHLY SUMMARY TABLES
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TABLE A-1. INVENTORY AND STATUS BY TANK - DOUBLE-SHELL TANKS

March 31, 2003

WASTE VOLUMES LAST SAMPLING EVENT
SEE
EQUIVA. AVAIL SUPER- FOOTNOTES
LENT TOTAL SPACE | NATANT SCLIDS LAST LAST LAST FCR
TANK WASTE WASTE  WASTE (1} LiQuID SLUDGE SALTCAKE] VOLUME CORE GRAB VAPOR THESE
TANK  INTEGRITY TYPE INCHES  (Kgal) {¥gal) {Kgal) (Kgal) (Kgal) UPDATE | SAMPLE  SAMPLE SAMPLE CHANGES
241-AN TANK FARM STATUS
AN-101 S0UND DN 9186 252 892 252 0 ¥ 06/30/99 10/02 G401
AN-1D2 SCUND cC 382.0 1078 66 944 0 134 12/31/02{  06/90 0502 (a)
AN-103 SCOUND Dss 348.4 958 186 499 0 459 06/30/99}  02/00 09/95
AN-104 SOUND DSSF 36829 1053 91 608 8] 445 06/30/99| D8/OC
AN-105 SOUND DSSF 409 8 1127 17 B9 [ 538 01/31/03 12/01
AN-106 SOUND cc 56.6 164 80 147 0 17 06/30/99 Q07/02 06/01
AN-107 SOUND cc 383 1 1081 63 847 0 234 09/3¢/02| 02/03 Q802 12/94
7 DOUBLE-SHELL TANKS TOTALS: 5713 2295 3886 0 1827
241-AP TANK FARM STATUS
AP-101 SOUND DSSF 404.0 1111 33 111 0 0 05/01/89 D2/00 07/
AP-102 SOUND DN 66.5 183 978 160 23 0 05/31/02 12/01 03/ (b}
AP-103 SOUND CcC 3255 £§95 249 895 0 0 05/31/96 10402
AP-104 SQUND cc 4011 1103 41 1103 o 0 10/123/88 0303 11/00
AP-105 S0OUND DSSF 4109 1130 14 1041 ¢ a9 06/30/99] 03/02 09/96
AP-106 SOUND cr 413.8 1138 5] 1138 0 a 10/13/88 05/98 05/01
AP-107 SCUND DN B4.7 233 911 233 0 o 1013188 a7/02
AP-108 SOUND DN 414.5 1140 4 1140 0 0 130/M13/88 01/03
B8 DOUBLE-SHELL TANKS TOTALS 6933 2236 6821 23 89
241-AW TANK FARM STATUS
AW-101  SOUND DSSF 406 .8 1127 17 3 o] 386 D1/31/03| 02/03 07/00
AW-102  SOUND EVFD 309 85 1040 55 30 0 01/31/01 12102
AW-103  SOUND DSSFINCRW  400.0 1100 44 a7 273 40 06/30/99] 09/99 08/94
AW-104  SCUND DSSF 390.5 1074 70 851 66 157 06/30/99]  09/01 01/Q3
AW-105  SQUND DN/NCRwW 153.5 422 722 159 263 0 06/30/99] 09/01 003
AW-106  SOUND SRCVR 3509 965 179 726 0 2349 06/30/99] 03/01 12102
6 DOUBLE-SHELL TANKS TOTALS: 4773 2072 3308 632 532
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TABLE A-1. INVENTORY AND STATUS BY TANK - DOUBLE-SHELL TANKS
March 31, 2003
WASTE VOLUMES LAST SAMPLING EVENT
SEE
EQUIVA- AVAIL. | SUPER- FOOTNOTES
LENT  TOTAL SPACE | MATANT SOLIDS LAST LAST LAST FOR
TANK  WASTE WASTE  WASTE (1} LQUID  SLUDGE SALTCAKE | VOLUME | CORE GRAB VAPOR THESE
TANK  INTEGRITY TYPE INCHES ({Kgah {Kgal) (Kgal) (Kgal) (Kgal) UPDATE | SAMPLE SAMPLE  SAMPLE CHANGES
241-AY TANK FARM STATUS
AY-101  SOUND DC 65.1 179 822 83 96 0 o6/3099|  04/02 02/01
AY-102  SOUND DN 249.8 687 314 516 171 0 07/31/02|  04/02 11/02 12/98
2 DOUBLE-SHELL TANKS TOTALS: 866 1136 599 267 o
241-AZ TANK FARM STATUS .
AZ-11  SOUND AW 3600 890 1 938 52 0 06/30/98|  08/00 06/00 04/00
AZ-102  SOUND AW 3589 987 14 882 105 0 06/30/99] 0702 10/01
2 DOUBLE-SHELL TANKS TOTALS: 1977 25 1820 157 0
241-8Y TANK FARM STATUS
SY-101  SOUND cC 406.9 1119 25 844 0 275 o6/30/98| 0309 11/02
SY-102  SOUND DN/PT 3076 846 282 701 145 0 o6/30/98|  11/00 12/02 09/00
5Y-103  SOUND cc 268.0 737 407 395 0 342 06/30/99)  02/00
3 DOUBLE-SHELL TANKS TOTALS: 2702 714 1940 145 617
GRAND TOTAL 22964 8478 18375 1224 3365

Note: +/- 1 Kgal differences are the result of computer rounding

Maximum volume limits per O$D-T-151-00007, "Operating Specifications for Double-Shell Storage Tanks,” Rev. |-0, dated Oclober 2002,
Tank Farms

AN
AP
AW
AY, AZ
5Y

1144 Kgal
1144 Kgal
1144 Kgal
1001 Kgal
1144 Kgal

AP-102 1161 Kgal
AW-102 1125 Kgal
5Y-102 1128 Kgal

NOTE: Supernatant + Sludge {includes liquid) + Saltcake (includes liquid) = Total Waste

(1) Available Space volumes include restricled space
(a) BBI guarterly review resulted in changes to AN-102 (saltcake decreased and supernatant increased by 6 Kgal), effective Decernber 31, 2002.
(b) Maximum Operating Liquid Level was changed from 1144 Kgal to 1161 Kgal for Tank AP-102, per Process Memo PM-02-060, dated December 2002,

Per PM-02-060, 12/02 - see below

081 "A%] ‘7810-d9-ANH
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TABLE A-2. DOUBLE-SHELL TANK SPACE ALLOCATION, INVENTORY AND
WASTE RECEIPTS (ALL VOLUMES IN KGALS)

March 31, 2003

TOTAL DST CAPACITY MONTHLY INVENTORY CHANGE
**)NON-AGING = 27,438 INVENTORY ON 03/31/03 22,964
AGING = 4,004 INVENTORY ON 02/28/03 22,983
TOTAL~ 31,442 | CHANGE = -19

I CALCULATION OF REMAINING SPACE

[ITOTAL DST CAPACITY = 31,442

|IWASTE INVENTORY - -22,964)

|IDEDICATED OPERATIONAL SPACE = -3,459)|

") RESTRICTED USAGE SPACE = -2,093|

|[EMERGENCY SPACE ALLOCATION = -1,144)|

[ISPACE ALLOCATED FOR WASTE TREATMENT PLANT RETURNS = -1,144|

|[REMAINING AVAILABLE SPACE = 638|

(*) Restricted Usage Space Adjusted in December 2002 to align with DOE requirements on Restricted Usage Space.

(**) Tank AP-102 Maximum Liquid Level Increased from 1144 to 1161 Kgallons in December 2002,

MARCH DST WASTE RECEIPTS
FACILITY GENERATIONS OTHER GAINS ASSOCIATED WITH OTHER LOSSES ASSOCIATED WITH
JISALTWELL LIQUID (WEST) || 27 SLURRY 2 SLURRY -9
*)SALTWELL LIQUID (EASTY] 60 ICONDENSATE 0 CONDENSATE
TANK FARMS i 15 INSTRUMENTATION 0 INSTRUMENTATION 0
PazA FLUSH & POTDUMP  |f 37 [UNKNOWN 3 [UNKNOWN -5
TOTAL - 139 TOTAL= 5 TOTAL- 13

(*) Does not include BY-106 transfer to 244-BX (6 Kgal SWL + 10 Kgal H20)

PROJECTED VERSUS ACTUAL WASTE VOLUMES
ACTUAL DST PROJECTED DST MISC. DST NET DST TOTAL DST
WASTE RECEIPTS WASTE RECEIPTS (1) CHANGES (+/-) WVR CHANGE VOLUME
10/02 119 N/A -18 0 101 23,292
11/02 106 N/A -11 -417 -322 22,970
12/02 213 N/A -16 0 197 23,167
01/03 115 N/A 0 -306 -201 22,966
02/03 152 N/A 2 -137 17 22,983
03/03 139 N/A -13 -145 -19 22,964
04/03 0 N/A 0 0 0 22,964
05/03 0 N/A 0 0 0 22,964
06/03 0 N/A 0 0 0 22,964
07/03 0 N/A 0 0 0 22,964
08/03 0 N/A 0 0 0 22,964
09/03 0 N/A 0 0 0 22,964

(1) The "PROJECTED DST WASTE RECEIPTS" and "WVR" numbers will be updated once the Performance Based Incentive (PBI)
agreement is in place with processing schedules and assumptions defined.
(2) Total Waste Volume Reduction (WVR) through the 242A Evaporator since restart on 4/15/94 = 12,693 Kgals.

A-4
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TABLE A-3. DOUBLE-SHELL TANKS MONITORING FREQUENCY STATUS (28 Tanks)
March 31, 2003

Legend:
E ENRAF Level Gauge

D, W Q Daily, Wecekly, Quarterly

All data were collected in accordance with Technical Safety Requirement (TSR) and Operating
Specification Documents (OSD).

Surface Annulus Leak
Level Thermocouple | Temperature Detector Leak Detector
Tank Device (1) | Frequency | Tree Risers (2) | Frequency Probes Frequency
AN-101 E D 4A* W 3 D
AN-102 E D 4A* W 3 D
AN-103 E D 4A*, 15A* W 3 D
AN-104 E D 4A* 15A* w 3 D
AN-105 E D 4A™, 15A” W 3 D
AN-106 E D 4A" W 3 D
AN-107 E D 4A> W 3 D
AP-101 E D 4 W 3 D
AP-102 E D 4 W 3 D
AP-103 E D 4 w 3 D
AP-104 E D 4 W 3 D
AP-105 E D 4 W 3 D
AP-106 E D 4 W 3 D
AP-107 E D 4 W 3 D
AP-108 E D 4 W 3 D
AW-101 E D 6* 17* W 3 D
AW-102 E D 8* W 3 D
AW-103 E D 6* W 3 D
AW-104 E D 6* W 3 D
AW-105 E D 6* w 3 D
AW-106 E D 6* w 3 D
AY-101 E D Multiple* W 3 D
AY-102 E D Multiple* w 3 D
AZ-101 E D Multiple* w 3 D
AZ-102 E D Multiple* w 3 D
SY-101 E (3) D 17B*, 17C* W 3 D
SY-102 E D 4A* W 3 D
SY-103 E D 4A* 17B* W 3 D
Footnotes:

1. All DST ENRAFs are connected to TMACS for continuous remote monitoring. All equipment
connected to TMACS collects data multiple times per day regardless of required frequency.

2. Thermocouple tree risers followed by an asterisk (*) are connected to TMACS for continuous
remote monitoring. AY and AZ farms have too many thermocouple elements to list individually.
Most are monitored electronically.

3. 8Y-101 has two ENRAF surface level devices (in Risers 1A and 1C).

A5
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APPENDIX B

SINGLE-SHELL TANKS

MONTHLY SUMMARY TABLES
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March 31, 2003

TABLE B-1. INVENTORY AND STATUS BY TANK - SINGLE-SHELI. TANKS

The SST volume estimates were derived from the Best-Basis Inventory baselining task, dated January 1, 2002, and represent the official waste volume
cstimates for Hanford's waste storage tanks. The interstitial liquid estimates for pumpable liquid remaining (PLR) and drainable linterstitial liquid (DIL)
were calculated from these volumes using the waste phase drainable porosities per Updated Liquid Volume Estimates (HNF-2978 and RPP-5556).

BBI quarterly adjustments are ongoing and are reflected below where applicable.

Sludge and Saltcake volumes include any Retained Gas, with the exception of AX-101.

WASTE VOLUMES PHOTOSNIDECS
SEE
SUPER- DRAINABLE PUMPED DRAINABLE PUMPABLE FOOTNOTES
TOTAL | NATANT INTERSTITIAL THIS  TOTAL  LIQUID LIQUID SALT | souDs | LAsT LAST FOR
TANK TANK TANK  WASTE | LiQUID LIQUID  MONTH PUMPED REMAINING REMAINING [SLUDGE CAKE | VOLUME | IN-TANK  IN-TANK | THESE
NO. INTEGRITY STATUS  (Kgal) | (Kgal) {Kgal) (Kgal)  (Kgah (Kgal) {Kgal) {Kga) (Kgal) | UPDATE | PHOTO VIDEQ | CHANGES
241-A_ TANK FARM STATUS
A-101 SOUND Pl 428 - 14 531 - - 4 424 | 03103 oerzi/8s @
A-102 SOUND ISPl 40 3 g 0 40 1 2 0 ar| ovznos| orzose
A-103  ASMDLKR  ISIP arn 5 87 0 111 91 84 2 a64 | ovovoz| 1228/88
A-104  ASMDLKR ISP 28 0 0 0 0 4 0 28 ol otzn7s| o6r25/86
A-105  ASMDLKR ISP 37 0 o 0 0 0 0 37 ol 103100 082086
A-106 SOUND ISP 79 0 9 0 0 9 1 50 261 01/01/02| 0819/86
& TANKS - TOTALS 983 121 854
241-AX TANK FARM STATUS
AX-101  SOUND 1Pl a2 . R 2 366 - - 2 31ig| oz3103| osres? ®)
AX-102  ASMOLKR  ISAP 30 o 0 0 13 o 0 6 241 owo1/02| 060588
AX-103  SOUND ISP 108 0 22 ] 0 22 10 8 100] owo102| 08MBT7
AX-104 ASMDLKR  ISAP 7 0 0 0 0 0 0 7 ol owvovoz] osnam?
4 TANKS - TOTALS 467 24 443
241-B TANK FARM STATUS
B-101  ASMDLKR  IS/P 109 0 20 0 0 20 16 28 81| ovowoz| osr1er83
B-102 SOUND ISP a2 4 7 0 0 1 4 0 281 06/30/99] 08/22/85
B-103  ASMDLKR ISP 56 0 10 0 0 10 2 1 s5|  ovwoio2] 1omaes
B-104 SOUND Is/1P 374 0 45 0 0 45 41 309 65 o0vo102] 10r1/88
B-105 ASMDLKR  IS/P 280 0 20 0 0 20 16 28 262{ ovou0z| os1wes
B8-106 SOUND IS/P 122 1 8 0 0 9 2 121 o] ovoto2| 022885
B-107  ASMDLKR  IS/P 161 0 23 0 0 23 18 86 75| owo102| 0228085
B-108 SOUND 1SAP 91 0 19 0 a 13 15 27 64] ouswo3| osmoms
B-109 SOUND ISP 125 0 23 0 0 23 19 50 75{ o1o102| o4es
B-110  ASMDLKR  ISAP 245 1 27 0 0 28 23 244 o| owo1o2| Q37iE8
B-111  ASMDLKR  IS/P 242 1 23 0 o 24 20 241 0| o101/02| 062685
B-112  ASMDLKR  ISAP 35 3 2 0 b 5 1 15 171 otmi/02| 0s20/85
B-201  ASMDLKR  ISiP 30 0 5 0 0 5 0 20 o| ov0102] 1112/86 062395
B-202 SOUND IS/P 29 0 4 0 0 4 0 29 0| owvo1/02| 052985 06/15/95
B203 ASMDLKR  ISIP 52 1 5 o o 6 1 51 0| o10102| 1413886
B204 ASMDLKR ISP 51 1 5 0 o & 1 50 0| ovotoz| 1022187
16 TANKS - TOTALS 2044 1310 722
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TABLE B-1. INVENTORY AND STATUS BY TANK - SINGLE-SHELL TANKS

March 31, 2003

The SST volume estimates were derived from the Best-Basis Inventory baselining task, dated January 1, 2002, and represent the official waste volume
estimates for Hanford's waste storage tanks. The interstitial liquid estimates for pumpable liquid remaining (PLR) and drainable interstitial liquid (DIL}
were calculated from these volumes using the wastc phase drainable porosities per Updated Liquid Volume Estimates (HNF-2978 and RPP-5556).

BBI quarterly adjustments are ongoing and are reflected below where applicable.

Sludge and Saltcake volumes include Retained Gas.

081 'A%y ‘7810~dd-ANH

WASTE VOLUMES PHOTOS/NVIDEOS
SEE
SUPER- DRAINABLE PUMPED DRAINABLE PUMPABLE FOOTNOTES
TOTAL |NATANT INTERSTITIAL THIS TOTAL LiQuID LiQuip SALT | soups | LAsT LAST FOR
TANK TANK TANK  WASTE | LIQUID  LIQUID  MONTH PUMPED REMAINING REMAINING |SLUDGE CAKE | VOLUME | IN-TANK  IN-TANK THESE
NO. INTEGRITY STATUS (Kgah) | (Kgal) (Kgal) (Kgah)  (Kgal) {Kgal) (Kgal) (Kgal)  {(Kgal) | UPDATE | PHOTO  VIDEO CHANGES
241-BX_TANK FARM STATUS
BX-101 ASMDLKR ISAP/CCS 48 0 4 0 0 a ) 48 o] owowoz| 112488 1110194
BX-102 ASMDLKR ISAP/CCS 112 0 0 0 0 0 0 112 0| osremz| coramss
BX-103  SOUND  IS/IP/CCS 73 M 4 0 0 15 11 62 ol t1zee3| 10m188 1027104
BX-104  SOUND  iS/IP/CCS 100 3 4 0 17 7 3 97 ol ovovoz| osrz1/89
BX-105 SOUND  IS/IP/CCS 72 5 4 0 15 o 5 67 o ovouoz| 102386
BX-106  SOUND  IS/IP/CCS a8 o 4 0 14 4 ) 38 o} oswoves| osiees 071795
BX-107  SOUND  IS/IP/CCS 347 0 37 0 23 a7 33 347 o} oonemo| o911/90
BX-108 ASMDLKR IS/IP/CCS 3 0 4 0 0 4 0 3 o} 013101 050594
BX-109  SOUND  ISAP/CCS 183 0 26 0 8 25 20 193 o} oor7oo| 09/11/90
BX-110  ASMDLKR IS/IP/CCS 205 1 35 0 2 36 31 65 130 | oto1/02| 0711504 10713194
BX-111 ASMDLKR ISNP/CCS 189 0 6 0 117 & 2 32 157 | 01/01/02| 051984  02/28/95
BX-112  SOUND  ISAP/GCS 164 1 ] 0 4 10 7 163 o owowoz| ogr11/90
12 TANKS - TOTALS 1572 1255 256
241-BY TANK FARM STATUS
BY-101  SOUND IS/IP 370 0 24 0 36 24 20 37 333| ovowoz| oonese
BY-102  SOUND IS/PI 277 0 40 0 150 a0 a3 o 277 | osioves| oor1/87 o415
BY-103 ASMDLKR  IS/PI 417 0 58 0 96 58 53 9 48| o13103| osio7ise  0224/97
BY-104  SOUND ISAP 358 0 51 0 330 51 45 45 33| ovovoz| oa27is3
BY-105  ASMD LKR ISPl 451 0 47 0 a5 47 42 48 433 | ocamvos| orot1ise (c)
BY-106  ASMD LKR Pl 490 . - 6 134 . - 32 458 | 0321/03| 11/04/82 (d)
BY-107 ASMDLKR  ISAP 27 0 42 0 56 42 37 15 256 | 013103 101586
BY-108 ASMDLKR  ISAP 222 0 33 0 28 33 26 40 182 | o1/01/02] 101586
BY-108  SOUND ISPl 277 ) a7 0 157 a7 a2 24 253 | ovowoz| oeisie7
8Y-110  SOUND ISP 366 ) 20 0 213 20 15 43 aza| ovovoz| ovzeisd
BY-111  SOUND ISAP 302 ) 14 o 33 14 8 0 a0z} owowoz| 103186
BY-112  SOUND 1SR 286 0 24 0 118 24 12 2 284 | 0331/02| 04M4/88
12 TANKS - TOTALS 4117 295 3822
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TABLE B-1. INVENTORY AND STATUS BY TANK - SINGLE-SHELL TANKS
March 31, 2003
The SST volume estimates were derived from the Best-Basis Inventory baselining task, dated January 1, 2002, and represent the official waste volume
estimates for Hanford's waste storage tanks. The interstitial liquid estimates for pumpable liquid remaining (PLR) and drainable interstitial liquid (DIL)
were calculated from these volumes using the waste phase drainable porosities per Updated Liquid Volume Estimates (HNF-2978 and RPP-5556)

BEI quarterly adjustments are ongoing and are reflected below where applicable.

Sludge and Saltcake volumes include Retained Gas. Tank Status for C-104, C-202 through C-204, §-102, §-103, §-105, and $-106 changed to "Retrieval "

081 A9y ‘7810-dd-ANH

WASTE VOLUMES PHOTOS/NVIDEOS
SEE
SUPER- DRAINABLE PUMPED DRAINABLE PUMPABLE FOOTNOTES
TOTAL |NATANT INTERSTITIAL THIS TOTAL LiQUID LIQuID saLT | soups LAST LAST FOR
TANK TANK TANK  WASTE {LIQUID LIQUID  MONTH PUMPED REMAINING REMAINING {SLUDGE CAKE | VOLUME | IN-TANK  IN-TANK THESE
NO. INTEGRITY STATUS (Kga) | (Kgal) (Kgal) (Kgal)  (Kgal) (Kgal) (Kgal) {Kpal) (Kgal) | UPDATE | PHOTO  VIDEO CHANGES
241-C TANK FARM STATUS
C-101  ASMDLKR ISiP 88 o 4 0 0 4 o 88 o| 12ws3| 11nms7
c-102 SOUND ISP 316 o 62 0 a7 62 55 36 o| oor3oe5| 051876 08/24/95
c-103 SOUND ] 50 - - o 114 - - %0 o| o3s103] oressr (e)
C-104 SOUND IS/R 259 o 29 0 o 29 25 259 o| owotez| o725m0
C-105 SOUND ISP 132 0 10 0 o 10 6 132 0| ozr20/00] o80S04 D80S
C-106 SOUND Pl 29 20 20 0 o 20 o 9 o| 033103 o854 080804
c-107 SOUND ISAP 248 0 30 0 41 30 25 248 o| oto102| ooow00
C-108 SOUND ISP 66 0 4 0 o 4 o 66 o| o22484] 12/05/74  11117/94
c-109 SOUND ISAP 64 0 4 o 0 4 o 64 o| o303 013076
C-110  ASMD LKR ISAP 178 1 37 0 16 a8 30 177 o| oem4aes| oBM2i86 05/23/95
C-111  ASMD LKR ISP 58 0 4 0 0 4 0 58 o| o303 o270 0202095
c-112 SOUND ISP 104 0 6 0 0 6 1 104 o| oonemo| oensmo
C-201  ASMDLKR ISIR 1 0 o 0 0 0 o 1 o| ovowoz| 120286
C-202  ASMD LKR IS/R 1 0 0 0 0 0 o 1 o| ot9re| 120086
C-203  ASMDLKR IS/R 3 0 0 0 0 0 o 3 o| ow303| 12/00/88
C-204  ASMDLKR IS/R 2 0 0 0 0 0 0 2 o| o303 120986
16 TANKS - TOTALS 1639 1618 0
241-S TANK FARM STATUS
s-101 SOUND Pl 393 . - 1 32 - - 122 271| o33103] o3mses ®
$-102 SOUND R 439 - - o 62 - - 22 417 |  123102| o318/88 )
5-103 SOUND ISR 238 1 45 o 24 46 39 9 228 | ows103| oso1/89  01/28/00
5-104  ASMD LKR ISP 288 0 49 ¢ 0 49 45 132 156 | 12/20/84] 12/12/84
S-105 SOUND ISR 406 0 a2 0 114 42 33 2 404 | owvotoz| o41z/8e
5-106 SOUND ISR 455 0 26 o 204 26 18 0 455 | o22s01| 03M7/89 0172800
5-107 SOUND Pl 320 - . 3 56 - 4 300 20| o303 031287 (h
$-108 SOUND IS/PI 550 0 4 0 200 4 0 5 545 | owot0z| 03M2187 1203106
5-109 SOUND IS/PI 533 o 16 o 34 16 12 13 520 | osmoon| 123108
5110 SOUND IS/PI 389 0 30 0 203 30 27 9% 293| owoto2| o03ne7 1211196
5111 SOUND /Pl 457 - - 3 78 . - 75 3s2{ 03/31/03| osnoses 10
$-112 SOUND »l 614 - - 0 133 - - 6 608 | o131/03| o387 )]
12 TANKS - TOTALS 5082 782 4299
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TABLE B-1. INVENTORY AND STATUS BY TANK - SINGLE-SHELL TANKS
March 31, 2003
The 88T volume estimates were derived from the Best-Basis Inventory baselining task, dated January 1, 2002, and represent the official waste volume
estimates for Hanford's waste storage tanks. The interstitial liquid estimates for pumpable liquid remaining (PLR) and drainable interstitial liquid (DIL)
were calculated from these volumes using the waste phase drainable porosities per Updated Liquid Volume Estimates (HNF-2978 and RPP-5556).

BEI quarterly adjustments arc ongoing and are reflected below where applicable.

Sludge and Saltcake volumes include Retained Gas.

WASTE VOLUMES PHOTOSVIDEOS
SEE
SUPER- DRAINABLE PUMPED DRAINABLE PUMPABLE FOOTNOTES
TOTAL | NATANT INTERSTITIAL  THIS  TOTAL LiQuID LiQuiD SALT | SOLIDS | LAST LAST FOR
TANK TANK TANK  WASTE| LIQUID LIQUID  MONTH PUMPED REMAINING REMAINING |SLUDGE CAKE | VOLUME | IN-TANK  IN-TANK THESE
NO. INTEGRITY STATUS (Kgal) | (Kgah (Kyal) (Kgahh  (Kgal) {Kgal) (Kgal) (Kgal) {Kgal) | UPDATE | PHOTO  VIDEQ | CHANGES
241-8X TANK FARM STATUS
SX-101  SOUND /Pl 413 - - 0 a2 . | 144 289| osm3i0z] o3nciee ®
SX-102  SOUND Pl 429 - - 3 76 . . 55 374 o0331/03] o1/0788 0]
SX-103  SOUND /Pl 491 - . 0 134 . . 78 413| 033103 1211787 (m)
$X-104 ASMDLKR  IS/PI 446 0 48 0 231 48 29 136 310| o04/30/00| 09/08/88 02/04/93
SX-105  SOUND IS /PI 375 0 a9 ] 153 39 35 63  312| 12/31/02| o06/588
S§X-106  SOUND IS/P 396 ) a7 0 148 a7 a1 o 396| o303 osotes
SX-107 ASMDLKR ISP 95 o 7 0 0 7 3 79 16| o1i1/02| 030687
SX-108 ASMDLKR  IS/P 73 0 0 0 0 0 0 73 ol ovovoz| 030687
SX-109 ASMDLKR ISP 241 0 0 0 0 0 0 s8  183| o101/02| 0521/86
SX-110  ASMDLKR  IS/P 56 0 0 0 0 0 0 29 27 0101/02| 0220087
SX-111  ASMDLKR  IS/P 115 0 " 0 0 11 7 76 30| ot1/0102| 06/09/94
$X-112  ASMDLKR ISP 75 0 6 o 0 6 2 56 19| o1o102| o307
SX-113 ASMDLKR  IS/P 19 0 0 0 0 0 0 19 o| ouovez| oanass
5X-114 ASMDLKR  I1S/P 155 0 30 0 0 30 26 41 14| ow3uoz| o287
SX-115 ASMDLKR  IsAP 4 0 0 0 0 0 0 4 ol owvowoz| o3ase
15 TANKS - TOTALS: 3383 911 2472
241.T TANK FARM STATUS

T-101  ASMDLKR  I1S/Pi 100 0 16 0 25 16 12 37 63| owowoz| o407m93
T-102 SOUND Isfpe a2 13 3 o 0 16 13 19 o| os3vs4a| oer2smo
T-103  ASMDLKR ISP 27 4 3 0 0 7 4 23 ol 112083 070384
T-104 SOUND 1S/P 317 g 3 0 150 a1 27 317 o| 11309 0629589 10/07/99
T-105 SOUND ISP o8 0 5 0 0 5 0 98 o| osres?| o547
T-106  ASMDLKR ISP 22 ) o 0 0 0 22 o| ovovo1| oerzeme
T-107  ASMDLKR  IS/P| 173 0 34 0 1 34 28 173 o| osmues| 0711284  05/09/9
T-108  ASMDLKR  IS/P 16 0 4 0 0 4 0 5 11| owovor| ore4

081 'A%Y ‘z810-d9-INH
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March 31, 2003
The SST volume estimates were derived from the Best-Basis Inventory baselining task, dated January 1, 2002, and represent the official waste volume
estimates for Hanford's waste storage tanks. The interstitial liquid estimates for pumpable liquid remaining (PLR) and drainable interstitial liquid (DIL)
were calculated from these volumes using the waste phase drainable porosities per Updated Liquid Volume Estimates (HNF-2978 and RPP 5556).

TABLE B-1. INVENTORY AND STATUS BY TANK - SINGLE-SHELL TANKS

BBI quarterly adjustments are ongoing and are reflected below where applicable.

Sludge and Saltcake volumes include Retained Gas.

WASTE VOLUMES PHOTOS/VIDES
SEE
SUPER- DRAINABLE PUMPED DRAINABLE PUMPABLE FOOTNOTES
TOTAL [ NATANT INTERSTITIAL THIS TOTAL  LIQUID LIQUID SALT | soups | LasT LAST FOR
TANK TANK TANK  WASTE | LKQUID LQUID  MONTH PUMPED REMAINING REMAINING |SLUDGE CAKE | VOLUME | IN-TANK  IN-TANK THESE
NO. INTEGRITY STATUS  (Kgal) | (Kgal) {Kgal) (Kgal)  (Kgal) (Kgal) (Kgal) {(Kgal) (Kgal) | UPDATE | PHOTO  WVIDEO | CHANGES

T-109  ASMDLKR  1S/P 62 0 1 0 0 11 4 0 62| o1ow02| o223
T-110 SCUND 1S/P1 370 1 48 0 50 48 43 369 ol o3au02| om2e4  10/07/99
T-111 ASMDLKR  IS/PI 447 0 38 0 10 38 35 447 0| o010102] 041394 02/13/95
T-112 SOUND ISP 67 7 4 0 ) 11 7 60 o} o0428/82} 08/01/84
T-201 SOUND isnp 3 2 4 0 0 6 2 29 o| ovo102f 0411586
T-202 SOUND (] 21 0 3 0 0 3 0 v o} 071281| 07/06/89
T-203 SOUND ISP a7 ] 5 0 0 5 0 37 of o10102| o08/CY8S
T-204 SOUND ISP 37 0 5 0 0 5 0 a7 of oto102] osowss

16 TANKS - TOTALS 1857 1694 136

241-TX TANK FARM STATUS

TX-10t  SOUND  IS/NP/CCS 91 0 7 0 0 7 3 74 17f  otiotm2| 102485
TX-102  SOUND  IS/P/CCS 217 0 27 0 94 27 16 2 215 | o3avo3| 102185
TX103  SOUND  IS/IP/CCS 145 0 18 0 68 18 11 o 145)  o1/o1/02| 1031185
TX-104  SOUND  ISAP/CCS 68 2 g 0 4 12 7 34 az| owovoz| 101684
TX-105 ASMDLKR ISAP/ICCS 576 0 25 0 122 25 14 8 568 | o1o102| 102489
TX-1068  SOUND  ISAP/CCS 348 0 a7 g 135 37 30 5  343| 033102 10/31/85
TX-107 ASMDLKR ISAP/CCS 29 0 7 0 0 7 0 0 20| o13103] 1031085
TX-108  SOUND  ISAP/ICCS 129 0 8 0 14 8 1 6 123| ot1o102| cer2ie9
TX-109  SOUND  ISAP/CCS 363 0 6 0 72 6 2 363 o ovoiio2| 102489
TX110  ASMDLKR ISAP/CCS 487 0 14 0 115 14 10 a7 a0 owoioz| 10249
TX-111  SOUND  ISIP/CCS 365 0 10 0 98 10 6 43 azz| o10102| ce1289
TX-112  SOUND  ISIP/ICCS 634 0 26 0 94 26 21 o 634 otono2| 111987
TX-113  ASMDLKR ISAP/CCS 639 0 18 0 19 18 14 03 546 | 01/0102| 04/11/83  09/23/94
TX-114 ASMDLKR ISAP/CCS 532 0 17 0 104 17 11 4 528 | o101/02| o411/83 021175
TX-115 ASMDLKR IS/IP/CCS 554 0 25 0 29 25 15 o  545| 0173103 oerses
TX-116  ASMDLKR ISAP/CCS 598 o 21 0 24 21 17 66 532 | 12102 1011788
TX-117  ASMDLKR IS/AP/CCS 481 0 10 0 54 10 5 20 452 | oimo102| 041183
TX-118  SOUND  ISAP/CCS 256 0 N 0 89 31 27 0 256 | o1o102| 12m979

18 TANKS - TOTALS §492 773 5717

081 A2y ‘7810-dd-ANH
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TABLE B-1. INVENTORY AND STATUS BY TANK - SINGLE-SHELL TANKS
March 31, 2003
The SST volume estimates were derived from the Best-Basis Inventory baselining task, dated January 1, 2002, and represent the official waste volume
estimates for Hanford's waste storage tanks. The interstitial liquid estimates for pumpable liquid remaining (PLR) and drainable interstitial liquid (DIL)
were calculated from these volumes using the waste phase drainable porosities per Updated Liquid Volume Estimates (HNF-2978 and RPP-5356).

BBI quarterly adjustments are ongoing and are reflected below where appiicable.

Sludge and Saltcake volumes include Retained Gas.

081 'A%y ‘7810-dd-ANH

WASTE VOLUMES PHOTOS/VIDEOS
SEE
SUPER- DRAINABLE PUMPED DRAINABLE PUMPABLE FOOTNOTES
TOTAL | NATANT INTERSTITIAL THIS TOTAL LIQUID LIQUID SALT | SOLIDS LAST LAST FOR
TANK TANK TANK  WASTE | LiQuD LIQUID  MONTH PUMPED REMAINING REMAINING [SLUDGE CAKE | VOLUME | IN-TANK  IN-TANK THESE
NO. INTEGRITY STATUS  (Kgal) | (Kgal) {Kgal) {Kga)  (Kgal) (Kgal) {Kgal) (Kgal) (Kgal) | uPDATE | PHOTO  wviDEO | CHANGES
241-TY TANK FARM STATUS
TY-101 ASMDLKR ISAP/CCS 189 0 2 (Y 8 2 0 72 47| o13v03| osrz2ise
TY-102  SOUND  iSIP/ICCS 69 0 12 o 7 13 6 0 69| ovowoz| owovms?
TY-103  ASMDLKR IS/PICCS 155 0 23 0 12 23 19 103 52| otwow02| os22/ee
TY-104 ASMDLKR IS/IP/CCS 44 1 4 0 o 5 1 43 o oamsuvozl 110387
TY-105 ASMDLKR IS/IP/CCS 231 0 12 0 4 12 10 231 0| od4r28m2| oworse
TY-106 ASMDLKR IS/IP/CCS 16 0 1 0 0 1 0 16 o| owot/02] o822/
6 TANKS - TOTALS 634 465 168
241-U TANK FARM STATUS
U-101  ASMD LKR ISAP 24 6 4 0 o 4 0 24 o| owo1oz] osierre
u-102 SOUND IS /Pl 327 1 a7 0 87 38 34 43 283| 123102] 060889
U-103 SOUND IS/l 417 1 33 0 99 34 28 1 405 | 12131/02| o9riams
U-104  ASMD LKR ISnP 122 0 0 0 0 0 0 122 o| owotoz2| osnase
U-105 SOUND IS/PI 353 0 44 0 88 44 40 a2 321| oasoo1| orores
U-106 SOUND 1S/PI 172 3 36 0 39 38 el ¢ 169 | o303 oromss
u-107 SOUND Pl 309 - - 2 96 - - 15 204| ox31/03| 10/27/88 ™
u-108 SOUND Pl 405 - - 2 63 - - 29 376 | o33103| o924 (o)
U-109 SOUND (S/PI 401 0 47 0 78 47 43 35 366 | oamoi0z| o707/88
U-110  ASMDLKR 1S/PI 176 0 16 0 o 16 1 176 o| owotez| 121184
U-111 SOUND P 254 - - 0 86 - - 25  229| o303 oerzass m
U112  ASMD LKR 1S/1P 45 0 4 0 0 4 0 45 0| o210/84| osoHBe
U-201 SOUND ISP 5 1 1 0 0 2 1 4 0| osrs7e| 080888
U-202 SOUND IS/P 5 1 0 0 0 1 1 4 0| owuso3| osiosss
U-203 SOUND ISHP 5 1 0 0 o 1 1 4 0| owvavos|l osMase
U-204 SOUND ISAP 4 1 0 0 o 1 1 3 o| ovovo2| o8M13/89
16 TANKS - TOTALS 3024 572 2443
GRAND TOTAL 31204 9820 21372

Notes: (1) The total waste volume inciudes a volume of retained gas that was calculated from tank measurements, Five tanks are affected: A-101, §-102, 8-111, U-103, and U-109.
Gas in AX-101 is assumed to have dissipated since pumping began.
(2) +~ 1 Kgal difference in volumes is due to rounding
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TABLE B-1. INVENTORY AND STATUS BY TANK — SINGLE-SHELL TANKS
March 31, 2003
Footnotes:

Stabilization information is from WHC-SD-RE-TI-178, “SST Stabilization Record,” latest revision, or from the SST
Stabilization Project, or the System Engineer.

Initial estimated Pumpable Liquid volumes (below) are based on HNF-2978, Rev. 4, “Updated Pumpable Liquid
Volume Estimates and Jet Pump Operations for Interim Stabilization of Remaining Single-Shell Tanks,” dated

June 30, 2002.

Best Basis Inventory (BBI) 2003 1* Qtr review resulted in volume changes to the following tanks effective
December 31, 2002: A-101, AX-101, BY-106, C-103, §-101, 8-102, §-111, SX-105, TX-116, U-102, U-107, and
U-111 (S8-107 and U-108 were evaluated but no changes resulted).

BBI 2003 2™ Qtr review is ongoing and volume changes are included as applicable.

1 Kgal adjustments were made to tanks A-103; B-108, BY-103, BY-107, C-103, C-109, C-111, §-101, 8-103,
S§X-106, TX-102, TX-104, TX-107, TX-115, TY-101, U-106, U-107, U-111, U-202, and U-203, to match the Tank
Transfer Database (TXFR), January 31, 2003.

HNF-2978, Rev. 4, resulted in changes to the following tanks, effective June 30, 2002: A-101, AX-101, BY-105,
BY-106, C-103, S§-101, S-102, §-107, §-111, 8-112, $X-101, §X-102, SX-103, U-107, U-108, and U-111.

Tank Status for C-104, C-201, C-202, C-203, C-204, S-102, S-103, S-105, and S-106 was changed from Intrusion
Prevention to “Retrieval” effective October 2002,

Letter to DOE-ORP, CHG-0203601 R1, dated October 15, 2002, requests that tanks S-102, S-112, and U-107 be
removed from the Consent Decree stabilization requirements, and that the tanks be considered for accelerated
retrieval of the waste. CH2M HILL recommends that waste retrieval and pumping commence prior to achieving the
interim stabilization endpoint, as currently defined in the Interim Stabilization Consent Decree. This initiative will
achieve the objective of early removal of waste from aging Single-Shell Tanks and will require an amendment to the
Interim Stabilization Consent Decree.

(a) A-101 Initial estimated Pumpable Liquid volume: 610 Kgal (HNF-2978, Rev. 4, effective June 30, 2002)

Pumping began on May 6, 2000. No pumping occurred from July 12, 2000, until January 17, 2002,
when pumping resumed. Pumping was shut down March 27, 2002, due to high transfer line pressure;
pumping resumed April 20, 2002.

Volumes reported in May 2002 and subsequent months reflect an error associated with the readings
from the flowmeter (approximately a 1% deviation - the flowmeter is reading high). The final amount
of waste transferred at the end of saltwell pumping will be adjusted to correct for this error; until then
the volumes reported will be the actual volumes on the procedure data sheets.

The BBI quarterly update for December 31, 2002, indicates that this tank included interstitial liquid
and gas, and it is assumed that the gas was dissipated during pumping; volumes have been adjusted to
reflect this change. The total waste volume was reduced by 99 Kgal. In March 2003, the BBI did a
reevaluation and added the retained gas back into the saltcake resulting in an increase in the
saltcake and total waste.

Pumping was shut down on December 19, 2002, due to transducer failure. After three failed
transducers were replaced shutdown continued due to failure of two valves in the A-B valve pit. No
pumping occurred in January 2003. Pumping was restarted in February 2003.

Final volumes will be determined at completion of Interim Stabilization.

(b) AX-101 Initial estimated Pumpable Liquid volume: 365 Kgal (HNF-2978, Rev. 4, effective June 30, 2002)

Pumping began July 29, 2000, shut down on August 11, 2000, and resumed March 22, 2001,
Pumping was shut down April 3, 2001, due to failure of the transfer line, Pumping resumed
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{c) BY-105

HNF-EP-0182, Rev. 180

February 1, 2002, and was shut down again March 28, 2002, due to alarm #40 Power Monitor.
Pumping was resumed April 9, 2002,

Volumes reported in May 2002 and subsequent months reflect an error associated with the readings
from the flowmeter (approximately a 1% deviation - the flowmeter was reading high). The final
amount of waste transferred at the end of saltwell pumping will be adjusted to correct for this error;
until then the volumes reported will be the actual volumes on the procedure data sheets.

The BBI quarterly update for December 31, 2002, indicates that this tank included interstitial liquid
and gas, and it is assumed that the gas was dissipated during pumping; volumes have been adjusted to
reflect this change. The total waste volume was reduced by 46 Kgal.

Pumping was shut down on January 14, 2003, in support of A-101 pit work, and was restarted in
February 2003.

Final volumes will be determined at completion of Interim Stabilization.
This tank was declared Interim Stabilized on March 7, 2G03.

Total Waste: 481.0 Kgallons
Supernatant : 0 Kgallons
DIL: 46.8 Kgallons

DLR: 46.8 Kgallons

PLR: 41.8 Kgallons

Sludge: 48.0 Kgallons
Saltcake: 433.0 Kgallons
Total Pumped: 45.4 Kgallons

See Table B-3, footnote #17 for further information

(d) BY-106 Initial estimated Pumpable Liquid volume: 103 Kgal (HNF-2978, Rev. 4, effective June 30, 2002)

(e) C-103

Pumping was originally started August 10, 1993, and shut down October 17, 1995, due to an
Unreviewed Safety Question (USQ) for flammable gas concerns.

Pumping was restarted July 11, 2001. Pumping was shut down August 11, 2001, due to transfer line
leak detectors not meeting all operability requirements of the TSR. Compensatory actions were
established to allow resumption of pumping. Additionally, field work for Project W-314, “Tank Farm
Upgrades,” took the primary transfer route out of service. Pumping resumed November 13, 2001.
No pumping occurred between December 2001 and August 2002; DCRT waste had to be transferred
to tank AP-102 before pumping could resume. Pumping was restarted, shut down, and restarted
several times during August 2002. Pumping was shut down on August 30, 2002, because the DCRT
was full: awaiting BX-244 transfer to AP-102. Pumping was shut down and restarted several times in
early October 2002, and was shut down on October 9, 2002, to support maintenance work. Pumping
was restarted November 16, 2002, Pumping was shut down on February 1, 2003, to await completion
of the 244-BX transfer. Attempts were made in mid-February to restart pumping but were
unsuccessful due to equipment problems. Pumping was restarted on February 28, was shut down
and restarted several times during March due to equipment problems; and was shut down as of
March 31, 2003.

Final volumes will be determined at completion of Interim Stabilization
Initial estimated Pumpable Liquid volume: 80 Kgal (HNF-2978, Rev. 4, effective June 30, 2002)

Pumping was started on November 29, 2002, five months ahead of schedule. This is the last tank
scheduled to begin pumping under the Interim Stabilization Consent Decree.
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(f) S-101

(g) S-102

(h) §-107

@) S-111

HNF-EP-(182, Rev. 180

Pumping was shut down on January 11, 2003, to replace a pit flush pressure valve; the valve was
replaced January 16, 2003, Several shutdowns and restarts occurred since January 2003 due to other
equipment problems.

Pumping was completed on March 3, 2003, in anticipation of meeting interim stabilization
criteria. A declaration memo stating that this tank has met interim stabilization criteria was
sent to DOE-ORP on March 7, 2003. This completes Interim Stabilization Consent Decree
Milestone D-001-14-T01, requiring the pumping of tank 241-C-103 to be completed by
December 30, 2003,

Initial estimated Pumpable Liquid volume: 77 Kgal (HNF-2978, Rev. 4, effective June 30, 2002)

Pumping began July 27, 2002. Pumping was shut down and restarted several times in August 2002;
pumping was shut down on August 7, 2002, Pumping was shut dewn and restarted several times in
October 2002; shut down on October 23, 2002, due to an alarm for the Programmable Logic
Controller Communication {PLCC) link failing.

After being shutdown in October 2002, pumping was restarted on January 16, 2003, and was shut
down on January 25, 2003, to suppert SY exhauster maintenance. Pumping remained shutdown in
February 2003 due to equipment problems, Pumping was restarted on March 30, 2003,

Final volumes will be determined at completion of Interim Stabilization.
Initial estimated Pumpable Liquid volume: 156 Kgal (HNF-2978, Rev. 4, effective June 30, 2002)

Pumping began March 18, 1999. Many pumping problems occurred over the following menths, and
the pump was replaced several times. Pumping was interrupted again in June 2000. No pumping
occurred until May 10, 2002, when pumping resumed. The pump was manually shut down

May 18, 2002. A Lock and Tag was hung to support Saltwell Tie-in work scheduled. Pumping
resumed June 30, 2002. Pumping was shut down on October 15, 2002, because the
analog/mechanical water meter is not advancing, and there is no way to track dilution additions until
the water meter is repaired. A letter was sent to DOE-ORP on October 15, 2002 - see top of page
B-8 for further information.

Final volumes will be determined at completion of Interim Stabilization
Initial estimated Pumpable Liquid volume: 61 Kgal (HNF-2978, Rev. 4, effective June 30, 2002)

Pumping began on September 4, 2002. Pumping was shut down and restarted several times in
October 2002; pumping shut down on October 17, 2002, due to a high bearing temperature. Failed
recirculation line check valves are suspected. Pumping was restarted on December 28, 2002; and was
shut down and restarted several times from December 28 through December 31, 2002, due to alarms
from various sources. Pumping was restarted January 1, 2003; pumping was shut down and restarted
several times since then due to equipment problems.

Initial estimated Pumpable Liquid volume: 147 Kgal (HNF-2978, Rev. 4, effective June 30, 2002)

Pumping began December 18, 2001. (Additionally, 3 Kgal were pumped in October 1975)

Pumping was shut down on October 1, 2002 to support an S-complex outage. No pumping occurred
in October 2002. Pumping was restarted on November 27, 2002. Pumping was shut down and
restarted several times in January 2003, due to various equipment problems. Pumping was shut down

on January 25, 2003, due to hydrogen concentration approaching control limit; pumping resumed in
February 2003.

Final volumes will be determined at completion of Interim Stabilization.



() S-112

(k) SX-101

(1) SX-102

(m) SX-103

(n) U-107

HNF-EP-0182, Rev. 180

Initial estimated Pumpable Liquid volume: 67 Kgal (HNF-2978, Rev. 4, effective June 30, 2002)

Pumping resumed on September 21, 2002. (Initial saltwell pumping took place in August 1978, with
a total of 125 Kgal being pumped at that time.} A letter was sent to DOE-CRP on October 13, 2002 -
see top of page B-8 for further information.

Initial estimated Pumpable Liquid volume: 80 Kgal (HNF-2978, Rev. 4, effective June 30, 2002)

Pumping began November 22, 2000. Pumping was shutdown in December 2002 due to failure of the
pump. Pumping resumed September 21, 2001, following replacement of the saitwell pump and the
lower piping. No pumping has occurred since November 2001, Attempts were made to restart
pumping in July 2002; pumping remains down because jet/foot valve assembly is plugged. Work
Package WS-02-646 has been prepared for the jet pump replacement.

Final volumes will be determined at completion of Interim Stabilization.
Initial estimated Pumpable Liquid volume: 106 Kgal (HNF-2978, Rev. 4, effective June 30, 2002)

Pumping began December 15, 2001. Pumping was shut down on August 14, 2002, in support of
S-107 field work., Pumping was manually shut down on October 23, 2002, due to an alarm for the
PLCC failure alarm in S-101 not shutting the pump down. An automatic filling dilution tank system
was installed and operating procedures were updated. The pump was restarted on January 30, 2003.

Final volumes will be determined at completion of Interim Stabilization.
Initial estimated Pumpable Liquid volume: 175 Kgal (HNF-2578, Rev. 4, effective June 30, 2002)

Pumping began October 26, 2000. Pumping was shut down April 22, 2001, due to leak detector and
subsequent shielding problems in the purmp pit. Pumping resumed September 14, 2001. Pumping
was shut down on August 14, 2002, in support of S-107 field work. Pumping was restarted
September 1, 2002, and was shut down on September 17, 2002.

This tank was placed under evaluation for meeting Interim Stabilization criteria on
September 17, 2002,

Final volumes will be determined at completion of Interim Stabilization
Initial estimated Pumpable Liquid volume: 115 Kgal (HNF-2978, Rev. 4, effective June 30, 2002)
Pumping began September 29, 2001. Pumping was shut down on September 11, 2002. The pump

had failed, and was replaced on October 21, 2002. A letter was sent to DOE-ORP on QOctober 15,
2002 - see top of page B-8 for further information.

Saltcake dissolution began on December 3, 2002, and was suspended on February 20, 2003, Any
pumping during that time is associated with retrieval and is not included in interim stabilization
pumping volumes. All volumes of waste pumped from tank U-107 during Saltcake Dissolution Proof
of Concept Test include both saltcake and water, The actual volume of waste removed from this tank
will be calculated upon completion of the Saltcake Dissolution Proof of Concept Test.

Total volume pumped from February 21 through February 28, 2003, after saltcake dissolution was
suspended, has been included in interim stabilization pumping volumes.

Final volumes will be determined at completion of Interim Stabilization
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(o) U-108

(p) U-111

HNF-EP-0182, Rev. 180

Initial estimated Pumpable Liquid volume: 120 Kgal (HNF-2978, Rev. 4, effective June 30, 2002)

Pumping began December 2, 2001. No pumping occurred in April 2002; pumping remains down due
to a partially plugged transfer line. Pumping was restarted briefly on May 18, 2002. The pump shut
down several times due to alarming and was restarted in bypass mode. From May 18 to May 31,
2002, various Trouble Alarms were intermittently activated. During June 2002, this pump was
restarted and shut down several times. As of June 30, 2002, it was still shut down due to transfer line
restrictions. Pumping resumed in July 2002. Pumping was shut down on September 30, 2002, for
planned SY exhauster outage. Pumping was restarted and shut down several times in October 2002.
Pumping was restarted November 3, 2002, and was shut down on February 6, 2003, for U-Farm
transfer line flushing. Pumping was restarted March 28, 2003.

Final volumes will be determined at completion of Interim Stabilization.

Initial estimated Pumpable Liquid volume; 77 Kgal (HNF-2978, Rev. 4, effective June 30, 2002)
Pumping began on June 14, 2002. Pumping was shut down and restarted several times in October
2002. Pumping was shut down on January 5, 2003, and remains down due to transfer line restrictions
between U-Farm and SY-Farm. Pumping was restarted and shut down several times in

February 2003 due to equipment problems.

This tank was placed under evaluation for meeting interim stabilization criteria as of March 27,
2003.

Final volumes will be determined at completion of Interim Stabilization.
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TABLE B-2. SINGLE-SHELL TANKS STABILIZATION STATUS SUMMARY

Partial Interim Isolated (PI)

March 31, 2003

Intrusion Prevention Completed (IP) @

Interim Stabilized (IS)

EAST AREA

EAST AREA WEST AREA EAST AREA WEST AREA
A-t01 A-103 5-104 A-102 5103
A-102 A-104 A-103 S-104
A-105 §X-107 A-104 5-105
AX-101 A-106 $X-108 A-105 5-106
5X-109 A-106 5-108
8Y-102 AX-102 5X-110 5-109
BY-103 AX-103 SX-111 AX-102 5-110
BY-105 AX-104 SX-112 AX-103
BY-106 SX-113 AX-104 5X-104
BY-109 B-FARM - 16 tanks SX-114 SX-105
BX-FARM - 12 tanks 5X-115 B-FARM - 16 tanks SX-106
C-103 BX-FARM - 12 tanks S5X-107
c-105 BY-101 T-102 5X-108
C-106 BY-104 T-103 BY-101 SX-109
East Area L BY-107 T-105 BY-102 5X-110
BY-108 T-106 BY-103 SX-111
WEST AREA BY-110 T-108 BY-104 S$X-112
5-101 BY-111 T-108 BY-105 5X-113
5-107 BY-112 T-112 BY-107 SX-114
s-108 T-201 BY-108 §X-115
5-109 c-10 T-202 BY-109
5-110 C-102 T-203 BY-110
5-111 C-107 T-204 BY-111 T-Farm - 16 tanks
5112 C-108 BY-112 TX-Farm - 18 tanks
C-108 TX-FARM - 18 tanks TY-Farm - 6 tanks
SX-101 c-110 c-101
SX-102 c-111 TY-FARM - 6 tanks c-102 u-1m
SX-103 C-112 C-104 u-102
SX-104 u-101 C-105 U-103
5X-105 U-104 c-107 U-104
5X-106 U-112 C-108 U-105
U-201 c-109 U-106
T-101 U-202 C-110 U-109
T-104 U-203 c-111 U-110
T-107 U-204 c-112 U-112
T-110 East Area . 50 West Area ‘52 C-201 U-201
T-111 Total 102 c-202 u-202
C-203 U-203
U-102 C-204 U-204
U-103 Retrieval (R) East Area 61 Woest Area: . 72
U-105 Total 133
U-106 East Area West Area :
u-107 C-104 5-102 - Controlled, Clean, and Stable (CCS)
U-108 c-201 5-103 :
U-108 c-202 $-105 - East Area West Area
U-110 C-203 S-106 -BX-Farm - 12 Tanks TX-Farm - 18 Tanks
U-111 C-204 TY Farm - 6 Tanks
West Area - 26 East Area 5 West Area 4 East Area 12 West Area- -~ 24
- Total. ) 37 Total 9 Total 36

CCS activites have been deferred until
funding is available.
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TABLE B-3. SINGLE-SHELL TANKS INTERIM STABILIZATION STATUS

March 31, 2003
Interim Interim Interim

Tank Tank Stahil. Tank Stabil. Stabil. Tank Tank Stabil. Stabil.
A-101 SOUND N/A ASMD LKR 11/83 AR T-108 ASMD LKR 11/78 AR
A-102 SOUND 08/89 SOUND 09/85 JET(2) T-109 ASMD LKR 12/84 AR
A-103 ASMD LKR 06/88 SQUND N/A T-110 SOUND 01/00 JET(S)
A-104 ASMD LKR Q9/78 SCUND (09/89 SN T-111 ASMD LKR 02/95 JET
A-105 ASMD LKR 07/79 SOUND 10/95 AR T-112 SOUND 03/81 AR(2}(3)
A-106 SOUND 08/82 SOUND N/A T-201 SOUND 04/81 AR (3)
AX-101 SOUND N/A SOUND 09/85 JET T-202 SOUND 08/81 AR
AX-102 ASMD LKR 09/88 SOUND 03/84 AR T-203 SOUND 04/81 AR
AX-103 SOUND 08/87 SOUND 11/83 AR T-204 SOUND 08/81 AR
AX-104 ASMD LKR 08/81 ASMD LKR 05/95 JET TX-101 SOUND 02/84 AR
B-101 ASMD IKR 03/81 ASMD LKR 03/84 SN TX-102 SCUND 04/83 JET
B-102 SOUND 0B/B5 SOUND 09/80 AR TX-103 SQUND 08/83 JET
B-103 ASMD KR 02/85 ASMD LKR 03/82 AR TX-104 S0UND 09/79 SN
B-104 SOUND CB6/B5 ASMD LKR 08/81 AR TX-105 ASMD LKR C4/83 JET
B-105 ASMD IKR 12/84 ASMD LKR 03/82 AR % TX-106 SOUND 06/83 JET
B-106 SOUND 03/85 ASMD LKR 09/82 AR X-107 ASMD LKR 10/79 AR
B-107 ASMD LKR 03/85 SOUND N/A ﬁ TX-108 SOUND 03/83 JET
B-108 SOUND 05/85 SOUND N/A ﬁ TX-109 SOUND 04/83 JET
B-109 SOUND 04/85 SOUND 04/00 JET (6] X-110 ASMD LKR 04/83 JET
B-130 ASMD LKR 12/84 ASMD LKR 12/84 AR xX-111 SOUND 04/83 JET
B-111 ASMD LKR 06/85 SQUND (9/88 JET ﬁ TX-112 SOUND 04/83 JET
B-112 ASMD LKR (5/85 SOUND 02/01 JET {10} X-113 ASMD LKR 04/83 JET
8-201 ASMD LKR 08/81 SOUND N/A R TX-114 ASMD LKR 04/83 JET
B-202 SQUND 05/85 SOUND 12/96 JET ﬁ TX-115 ASMC LKR 09/83 JET
B-203 ASMD LKR 06/84 SOUND 06/01 JET (13} ﬁ TX-116 ASMD LKR 04/83 JET
B-204 ASMD LKR 06/84 SOUND 01/97 JET % TX-117 ASMD LKR 03/83 JET
BX-101 ASMD LKR 09/78 SOUND N/A 1TX-1 18 SOUND 04/83 JET
BX-102 ASMD LKR 11/78 SOQUND N/A TY-101 ASMD LKR 04/83 JET
BX-103 SOUND 11/83 SOUND N/A % TY-102 SOUND 09/79 AR
BX-104 SOUND 08/89 SOUND N/A TY-103 ASMD LKR 02/83 JET
BX-105 SOUND 03/81 SOUND N/A ﬁ TY-104 ASMD LKR 11/83 AR
BX-106 SOUND 07/95 ASMD LKR 04/00 JET (7} % TY-105 ASMD LKR 02/83 JET
BX-107 SOUND 08/90 SOUND OB/0O2 JET {16} TY-106 ASMD LKR 11/78 AR
BX-108 ASMD LKR 07/79 SOUND 0b/00 JET (8) U-101 ASMD LKR 08/79 AR
BX-109 SOUND 08/90 ASMD LKR 10/79 AR {U-102 SOUND 06/02 JET (15)
8X-110 ASMD LKR 08/85 ASMD LKR 08/79 AR iU-103 SOUND 09/0C JET {9)
BX-111 ASMD LKR 03/85 ASMD LKR 05/81 AR uU-104 ASMD LKR 10/78 AR
BX-112 SOUND 09/90 ASMD LKR 08/79 AR s U-1086 SOUND 03/01 JET {11}
BY-101 SOUND 05/84 ASMD LKR 07/79 SN ﬁ U-106 SOUND 03/01 JET {12)
BY-102 S0OUND 04/95 ASMD LKR 07/79 AR U-107 SOUND N/A
By-103 ASMD LKR 11/87 ASMD LKR 11/78 AR u-108 SOUND N/A
BY-104 SOUND 01/85 ASMD LKR 07/79 AR U-108 SOUND 04/02 JET (14)
BY-105 ASMD LKR 03/03 ASMD LKR 09/78 ARI3) u-110 ASMD LKR 12/84 AR
BY-106 ASMD LKR N/A ASMD LKR 04/93 SN U-111 SOQUND N/A
BY-107 ASMD LKR 07/79 SCUNDC 03/81 AR U-112 ASMD LKR 09/79 AR
BY-108 ASMD LKR 02/85 ASMD LKR 11/83 AR U-201 SOUND 08/79 AR
BY-109 SOUND 07/97 SOUND 11/99 JET(4) U-202 SOUND 08/79 SN
BY-11¢ SQUND 01/85 SOUND 06/87 AR SOUND 08/79 AR
BY-131 SOUND 01/85 ASMD LKR 08/81 AR SOUND 08/79 SN
BY-112 SOUND 06/84 ASMD LKR 05/96 JET
LEGEND:
AR = Administratively interim stabilized Interim Stabilized Tanks 133
JET = Saltwell jet pumped to remove drainable interstitial liquid Not Yet Interim Stahilized 16
SN = Supernatant pumped {Non-Jet pumped)
N/A = Not yet interim stabilized Total Single-Shell Tanks 149
ASMD

LKR = Assumed Leaker
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TABLE B-3. SINGLE-SHELL TANKS INTERIM STABILIZATION STATUS

Footnotes: (in chronological order)

(1

(2)

(3)

(4)

(5)

(6)

(7)

(8)

These dates indicate when the tanks were actually interim stabilized. In some cases, the official interim
stabilization documents were issued at a later date.

Although tanks BX-103, T-102, and T-112 met the interim stabilization administrative procedure at the
time they were stabilized, they no longer meet the recently updated administrative procedure. The tanks
were re-cvaluated in 1996 and letter 9654456, J. H. Wicksto J. K. McClusky, DOE-RL, dated

September 30, 1996, was issued which recommended that no further pumping be performed on these tanks,
based on an economic evaluation.

Document RPP-5556, Rev. 0, “Updated Drainable Interstitial Liquid Volume Estimates for 119 Single-
Shell Tanks Declared Stabilized,” J. G. Field, February 7, 2000, states that five tanks no longer meet the
stabilization criteria (BX-103, T-102, and T-112 exceed the supernatant criteria, and BY-103 and C-102
exceed the Drainable Interstitial Liquid [DIL]criteria).

An intrusion investigation was completed on tank B-202 in 1996 because of a detected increase in surface
level. As a result of this investigation, it was determined that this tank no longer meets the recently updated
administrative procedure for 200 series tanks.

Earlier versions of HNF-SD-RE-TI-178, “SST Stabilization Record,” indicated that original Interim
Stabilization data are missing on four tanks: B-201, T-102, T-112, and T-201. HNF-SD-RE-TI-178,
Rev. 7, dated February 9, 2001, added three additional tanks to those missing stabilization data: A-104,
BX-101, and SX-115.

Tank T-104 was declared Interim Stabilized on November 19, 1999. In-tank video taken October 7, 1999,
shows the surface is clearly sludge-type waste with no saltcake present. There is no visible supernatant on
the surface. Waste surface appears level across tank with numerous cracks. There is a minimal collapsed
area around the saltwell screen, with no visible bottom.

Tank T-110 was declared Interim Stabilized on January 3, 2000, after a major equipment failure. An in-
tank video taken October 7, 1999 (pumping was discontinued on August 12, 1999), showed the surface of
this tank as smooth, brown-tinted sludge with visible cracks.

Tank S-103 was declared Interim Stabilized on April 18, 2000. The surface is a rough, black and brown-
colored waste with yellow patches of saltcake visible throughout. The surface appears to be damp, but not
saturated, and shows irregular cracking typically seen with surfaces beginning to dry out. A pool of
supernatant (10 feet in diameter, 5 feet deep, 1.0 Kgallons) is visible from video observations.

Tank SX-104 was declared Interim Stabilized on April 26, 2000, after a major equipment failure. The
surface is a rough, yellowish gray saltcake waste with an irregular surface of visible cracks and shelves that
were created as the surface dried out. The waste surface appears to be dry and shows no standing liquid
within the tank.

Tank 8X-106 was declared Interim Stabilized on May 5, 2000. The surface is a smooth, white-colored
saltcake waste. The surface level slopes slightly from the tank sidewall down to a large depression in the
center of the tank. A second depression surrounds both saltwell screens and an abandoned Liquid
Observation Well (LOW). The waste surfaces appear dry and show no standing liquid within the tank.



)

(10)

{11)

(12)

(13)

(14)

(15)

(16)
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Tank U-103 was declared Interim Stabilized on September 11, 2000. The surface is a brown colored waste
with irregular patches of white salt crystal. Approximately 30% of the waste surface is covered by the salt
formations. The surface level slopes slightly from the tank sidewall down to the first of two depressions in
the center of the tank. The waste surface appears dry and shows signs of drying and cracking due to
saltwell pumping. L.OW readings indicate an average adjusted ILL of 60.2 inches. There is a small pool of
supemnatant estimated to be 500 gallons.

Tank S-106 was declared Interim Stabilized on February 1, 2001. The surface is a rough, brown and
yellow-colored saltcake waste with an irregular surface of mounds and saltcake crystals that were created
as the surface was dried out. The waste surface appears to be dry and shows no standing liquid within the
tank. There is no evidence of supernatant from video observations. The waste surface slopes gradually
from the tank sidewall to the depression in the center of the tank. The depression surrounds both of the
saltwell screens, but does not extend around the temperature probe and ENRAF devices.

Tank U-105 was declared Interim Stabilized on March 29, 2001, after a major equipment failure. The
surface is a brown colored waste with irregular patches of white salt crystal. Approximately 15% of the
surface is covered by the salt formations. The surface level slopes to the first of two depressions in the
center of the tank; the first depression is cone shaped and estimated to be 22 feet in diameter. The second
depression, inside the first, is cylindrically shaped and has a diameter of approximately 10 feet. Both
depressions are centered on the saltwell screen. The waste surface appears dry and shows signs of cracking
due to saltwell pumping. There is no visible liquid in the tank.

Tank U-106 was declared Interim Stabilized on March 9, 2001. The surface is a dark brown/yellow
colored waste that is covered with many stalagmite-type crystals growing on the surface. The crystals
cover approximately 75% of the waste surface. The waste surface is irregular, appears dry, and shows only
minimal signs of cracking due to saltwell pumping. The supernatant pool is estimated to be 13.3 feet in
diameter based on the visible portion of the saltwell screen. The pool is centered on the saltwell screen.

Tank S-109 was declared Interim Stabilized on June 11, 2001. The surface is primarily a white colored salt
crystal with small patches of dark salt visible due to saltwell/sampling activities. Approximately 95% of
the waste surface is covered by the salt formations. The surface level slopes slightly from the tank sidewall
down to a depression in the center of the tank. The waste surface appears rough and dry and shows signs of
cracking and slumping due to saltwell pumping.

Tank U-109 was declared Interim Stabilized on April 5, 2002. The declaration letter to DOE was issued on
June 20, 2002. The surface is primarily a brown colored waste with irregular patches of white salt crystal,
Approximately 70% of the waste surface is covered by the salt formations. The surface level slopes
slightly from the tank sidewall down to a depression in the center of the tank. The depression is cone
shaped and is centered on the saltwell screen. The waste surface appears dry and shows signs of cracking
due to saltwell pumping. There is no visible liquid within the tank.

Tank U-102 was declared Interim Stabilized on June 19, 2002. The declaration letter to DOE was issued
June 28, 2002. The surface is primarily a gray-brown colored cracked waste with irregular patches of white
salt crystal. Approximately 50% of the waste surface is covered by the salt formations. The surface level
slopes slightly from the tank sidewall down to a depression in the center of the tank, The depression is
cone shaped and is centered on the saltwell screen. The waste surface appears dry and shows signs of
cracking due to saltwell pumping. There is approximately a 5-foot wide pool of visible liquid within the
saltwell screen depression.

Tank SX-105 was declared Interim Stabilized on August 1, 2002; the declaration letter to DOE was issued
August 20, 2002. The surface is a rough, yellowish-gray saltcake waste with an trregular surface of visible
cracks and shelves due to saltwell pumping. The waste surface appears to be dry and shows no standing
water within the tank. The waste surface slopes gradually from the tank sidewall to the center of the tank.
There are no large depressions in or around the center of the tank.

B-16
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Tank BY-105 was declared Interim Stabilized on March 7, 2003; the declaration letter to DOE was
issued March 25, 2003. An in-tank video was taken January 5, 2003. The surface is a rough,
yellowish brown saltcake waste with an irregular surface of visible lumps and shelves that were
created as the surface was dried out by saltwell pumping. The waste surface appears to be dry and
shows no standing water within the tank. A large hole around the saltwell screen shows no evidence
of supernatant liquid.

B-17
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TABLE B-4. SINGLE-SHELL TANK INTERIM STABILIZATION MILESTONES
March 31, 2003

New single-shell tank interim stabilization milestones were negotiated in 1999 and are identified in the “Consent
Decree.” The Consent Decree was approved on August 16, 1999,

CONSENT DECREE
Attachments A-1 and A-2

The following table is the schedule for pumping liquid waste from the remaining twenty-nine (29) single-sheil tanks.
This schedule is enforceable pursuant to the terms of the Decree except for the “Projected Pumping Completion

Dates,” which are estimates only and not enforceable. Also, this schedule does not include tank C-106.

Tank Project Pumping Actual Pumping Projected Pumping | Interim Stabilization
Designation Start Date Start Date Completion Date Date

1. T-104 Already initiated March 24, 1996 May 30, 1999 November 19, 1999

2. T-110 Already initiated May 12, 1997 May 30, 1999 January 5, 2000

3. SX-104 Already initiated September 26, 1997 | December 30, 2000 | April 26, 2000

4., S8X-106 Already initiated October 6, 1998 December 30, 2000 | May 5, 2000

5. §8-102 Already initiated March 18, 1999 March 30, 2001

6. 5-106 Already initiated April 16, 1999 March 30, 2001 February 1, 2001

7. §-103 Already initiated June 4, 1999 March 30, 2001 April 1§, 2000

8. U-103 * | June 15, 2000 September 26, 1999 | April 15, 2002 September 11, 2000

9. U-105 * | June 15,2000 December 10, 1999 | Apnl 15, 2002 March 29, 2001

10. U-102 * | June 15, 2000 January 20, 2000 April 15, 2002 June 19, 2002

11. U-109 * | June 15, 2000 March 11, 2000 April 15, 2002 April 5, 2002

12. A-101 October 30, 2000 May 6, 2000 September 30, 2003

13. AX-101 | October 30, 2000 July 29, 2000 September 30, 2003

14, SX-105 March 15, 2001 August 8, 2000 February 28, 2003 August 1, 2002

15, §X-103 March 15, 2001 October 26, 2000 February 28, 2003

16. §X-101 March 15, 2001 November 22, 2000 | February 28, 2003

17. 1U-106 * | March 15, 2001 August 24, 2000 February 28, 2003 March 9, 2001

18. BY-106 | July 15, 2001 July 11, 2001 June 30, 2003

19. BY-105 July 15, 2001 July 11, 2001 June 30, 2003 March 7, 2003

2¢. U-108 December 30, 2001 December 2, 2001 August 30, 2003

21. U-107 December 30, 2001 September 29, 2001 | August 30, 2003

22, S-111 December 30, 2001 December 18, 2001 | August 30, 2003

23, SX-102 December 30, 2001 December 15, 2001 August 30, 2003

24. U-111 November 30, 2002 June 14, 2002 September 30, 2003

25. 8-109 November 30, 2002 _ | September 23, 2000 | September 30, 2003 | June 11, 2001

26. 8-112 November 30, 2002 | September 21, 2002 | September 30, 2003

27. S8-101 November 30, 2002 | July 27, 2002 September 30, 2003

28. §-107 November 30, 2002 September 4, 2002 September 30, 2003

29 C-103 Pumping operations began in this tank on November 29, 2002, approximately five months
ahead of the scheduled start date of April 2003. It is the final tank to begin pumping
operations specified in this Decree. Pumping was completed in this tank on March 3,
2003, in anticipation of meeting interim stabilization criteria. (see footnote #5, next
page.)

* Tanks containing organic complexants.
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Completion of Interim Stabilization. DOE will complete interim stabilization of all 29 single-shell tanks listed
above by September 30, 2004,

Percentage of Pumpable Liquid Remaining to be Removed:

(1)

(2)

(3)

4)

(3

93% of Total Liguid 9/30/1999 (1)
38% of Organic Complexed Pumpable Liquids 9/30/2000 (2)
5% of Organic Complexed Pumpable Liquids 9/30/2001 (3)
18% of Total Liquid 9/30/2002 (4)
2% of Total Liquid 9/30/2003

The “percentage of pumpable liquid remaining to be removed” is calculated by dividing the volume of
pumpable liquid remaining to be removed from tanks not yet interim stabilized by the sum of the total
amount of liquid that has been pumped and the pumpable liquid that remains to be pumped from all tanks.

The Pumpable Liquid Remaining was reduced to 88% by September 30, 1999, Reference
LMHC-9957926 R1, D. I. Allen, LHMC, to D. C. Bryson, DOE-ORP, dated October 26, 1999.

The Complexed Pumpable Liquid Remaining was reduced to 38% by September 15, 2000. Reference
CHG-0004752, R. F. Wood, CHG, to 1. J. Short, DOE-ORP, dated September 13, 2000.

Reference CHG-0104859, R. F. Wood, CHG, to J. S. O’Connor, DOE-ORP, dated September 20, 2001:
this reference states that tanks U-102 and U-109 appear to have met the interim stabilization criteria,
thereby reducing the Complexed Pumpable Liquid Remaining to zero. Reference CHG-0202630, dated
June 20, 2002, declared tank U-109 Interim Stabilized and confirmed the completion of Consent Decree
milestone, Attachment A, Item 11, as well as the partial completion of milestone D-001-004-T01.
Reference CHG-0202901, dated June 28, declared tank U-102 Interim Stabilized and confirmed the
completion of Consent Decree milestone, Attachment A, Item 10, as well as the partial completion of
tmlestone D-001-004-T01.

Reference CHG-0204571, J. C. Fulton, CHG, to J. E. Rasmussen, DOE-ORP, dated September 26, 2002:
this reference states that Consent Decree Milestone D-001-12V “The Percentage of Pumpable Liquid
Remaining to be Removed Will be Equal To or Less Than 18% of Total Liquid,” will be completed by
September 30, 2002. Reference CHG-204636, R. F. Wood, CHG, to J. S. O’Connor, DOE-ORP, dated
September 30, 2002: this reference states that the milestone was met on September 28, 2002. The
percentage of pumpable liquid remaining was 17.94% or less than 550 Kgallons.

Reference CH2ZM-0300891, E. S. Aromi, CH2M HILL Hanford Group, Inc., to R. J. Schepens,
DOE-ORP, dated March 7, 2003; this reference states that Interim Stabilization Consent Decree
Milestone D-001-14-T01, requiring the pumping of tank 241-C-103 to be completed by December 30,
2003, has been met, approximately 10 months ahead of schedule.

B-20
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TABLE B-5. SINGLE-SHELL TANK LEAK VOLUME ESTIMATES (Sheet 1 of 6)
March 31, 2003

Date Declared Associated Interirn

Confirmed or Volume KileCuries Stabilized Leak Estimate
Tank Number Assumed Leaker (3) Gallons (2) 137 Cs (9) Date (11) Updated Reference
241-A-103 1987 5500 (8) 06/88 1987 ]
241-A-104 1975 500 to 2500 0.8 1.8 (g 09/78 1983 {allq)
241-A-105 n 1963 10000 to 85 to 760 (b} 07/79 1991 {b}e

277000
AT EXT02 TI88 3000 18] 09/88 1953 TRt
241-AX-104 1977 — {B) 08/81 1989 (g
2T B-T01 1373 ) 03/81 1983 Tg]
241-B-103 1978 - (8) 02/85 1989 (gl
241-B-105 1978 - (B) 12/84 1989 (gl
241-B-107 1980 8000 (8) 03/85 1986 (ditfy
241-B-110 1981 10000 (8) 03/85 1986 {d)
ZATB-111 T378 (] o] :9:1: 1959 Tol
241-B-112 1978 2000 05/85 1989 (a)
241-B-201 1980 1200 (8 08/81 1984 (e)th)
241-B-203 1983 300 (8 06/84 1986 (d}
241-B-204 1984 400 (8) 06/84 1989 {g)
2AT-BR-107T 1572 B () 03778 1089 Tal
241-BX-102 1971 70000 50 {I) 11/78 1986 ()
241-BX-108 1974 2500 0.5 {l) 07/79 1986 {d}
241-BX-110 1976 - 1B} 08/85 1989 (g
241-BX-111 1984 (13} - {6} 03/95 1993 (gt
Z4T-BY103 1373 <5000 1737 7383 Ta)
241-BY-105 1984 - {6) N/A 1989 ig)
241-BY-106 1984 - {6} N/A 1989 (g
241-BY-107 1984 15100 (8 07/79 1989 (g
241-BY-108 1972 <5000 02/85 1983 {a)
Z31-C-101 T380 Z0000 (8110] T1783 1386 IG))
241-C-110 1984 2000 05/95 1989 (g}
241-C-111 1968 5500 (8) 03/84 1989 (@
241-C-201 (4) 1988 550 03/82 1987 {i)
241-C-202 i4) 1988 450 08/81 1987 ti)
241-C-203 1984 400 (8) 03/82 1986 id)
241-C-204 {4) 1988 350 09/82 1987 (i)
247-5-104 1558 24000 18] T2/B% ~ 1389 [}
24T 5X 108 1388 GO00 18 04700 1988 Tk]
241-8%-107 1964 <5000 10/79 1983 {a)
241-5X-108 (5314 1962 2400 to 17 to 140 08/79 1991 {ml{a}t)
35000 G

241-8X-109 (514 1965 < 10000 <40 (n){t) 05/81 1992 {n)i1)
241-SX-110 1976 5500 (B) 0B/79 1989 (@
ZATSX-T11 73] 1974 500 10 2000 0.5 to 2.4 gy G773 7988 {dHaiT
241-5X-112 (14) 1969 30000 40 )i 07/79 1986 (dift)
241-5X-113 1962 15000 8 ) 11/78 1986 (d
241-SX-114 1972 - (B) 07/79 1989 {o)
241-8X-115 1965 50000 21 (o) 09/78 1992 (o}
Z31-T-101 1397 7500 18] 04793 1352 [}
241-T-103 1974 <1000 {8) 11/83 1989 {g}
241-T-106 1973 115000 (8) 40 1) 08/81 1986 (d)
241-T-107 1984 - (B} 05/96 1989 ig)
241-T-108 1974 <1000 (8) 11178 1980 f)
241-T-109 1974 <1000 {8} 12/84 1989 (g)
241-T-111 1979, 1994 (12} <1000 (8) 02195 1994 (tin)
ZETTR-105 1977 B () [o7. 85! 7989 [F]]
241-TX-107 (5) 1984 2500 10/79 1986 (d)
241-TX-110 1977 - (B) 04/83 1989 {g}
241-TX-113 1974 - {6} 04/83 1989 {o}
241-TX-114 1974 - {6) 04/83 1989 {gl
241-TX-115 1977 - (6] 09/83 1989 tg)
241-TX-116 1977 -~ (B} 04/83 1989 (gl
241-TX-117 1977 -- (6) "~ 03/83 1989 {g)
ZAT-TY-101 1973 <T000 (8} 04783 T980 i3]
241-TY-103 1973 3000 0.7 Ul 02/83 1986 (e
241-TY-104 1981 1400 (8) 11/83 1986 i
241-TY-105 1960 35000 4 ) 02/83 1986 ()
241-TY-106 1959 20000 2 ) 11/78 1986 {d}
23T-0-T01 1959 30000 20 05773 1356 Tdr
241-U-104 1961 - 55000 0.09 i) 10/78 1986 (d)
241-U-110 1975 5000 to 8100 (8) ©.05 (q) 12/84 1986 idi{q)

241-U-112
B7 Tanks
N/A = not applicable {not yet interim stabilized)

1980 08/79 1986 {d)
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TABLE B-5. SINGLE-SHELL TANKS LEAK VOLUME ESTIMATES

Fooinotes:

(1) Current estimates [see¢ Reference (b)] are that 610 Kgallons of cooling water was added to tank A-105 from
November 1970 to December 1978 to aid in evaporative cooling. In accordance with Dangerous Waste
Regulations [Washington Administrative Code 173-303-070 (2)(a)(ii), as amended, Washington State
Department of Ecology, 1990, Olympia, Washington], any of this cooling water that has been added and
subsequently leaked from the tank must be classified as a waste and should be included in the total leak
volume. In August 1991, the leak volume estimate for this tank was updated in accordance with the WAC
regulations. Previous estimates excluded the cooling water leaks from the total leak volume estimates
because the waste content (concentration) in the cooling water which leaked should be much less than the
original liquid waste in the tank (the sludge is relatively insoluble). The total leak volume estimate in this
report (10 to 277 Kgallons) is based on the following (see References):

1. Reference (b) contains an estimate of 5 to 15 Kgallons for the initial leak prior to August 1968.

2. Reference (b) contains an estimate of 5 to 30 Kgallons for the leak while the tank was being
sluiced from August 1968 to November 1970.

3 Reference (b) contains an estimate of 610 Kgallons of cooling water added to the tank from
November 1970 to December 1978, but it was estimated that the leakage was small during this
period. This reference contains the statement “Sufficient heat was generated in the tank to
evaporate most, and perhaps nearly all, of this water.” This results in a low estimate of zero
gallons leakage from November 1970 to December 1978.

4, Reference (c) contains an estimate the 378 to 410 Kgallons evaporated out of the tank from
November 1970 to December 1978. Subtracting the minimum evaporation estimate from the
cooling water added estimate provides a range from 0 to 232 Kgallons of cooling water leakage
from November 1970 to December 1978.

Low Estimate High Estimate
Prior to August 1968 5,000 15,000
August 1968 to November 1970 5,000 30,000
November 1970 to December 1978 0 232.000
Totals 10,000 277,000
(2) These leak volume estimates do not include (with some exceptions), such things as: (a) cooling/raw water

leaks, (b) intrusions (rain infiitration) and subsequent leaks, (c) leaks inside the tank farm but not through
the tank liner (surface leaks, pipeline leaks, leaks at the joint for the overflow or fill lines, etc.), and
(d) leaks from catch tanks, diversion boxes, encasements, etc.

3) In many cases, a leak was suspected long before it was identified or confirmed. For example, Reference (d)
shows that tank U-104 was suspected of leaking in 1956. The leak was confirmed in 1961. This report
lists the “assumed leaker” date of 1961. Using present standards, tank U-104 would have been declared an
assumed leaker in 1956. In 1984, the criteria designations of “suspected leaker,” “questionable integrity,”
“confirmed leaker,” “declared leaker,” and “borderline and dormant” were merged into one category now
reported as “assumed leaker.” See Reference (f) for explanation of when, how long, and how fast some of
the tanks leaked. It is highly likely that there have been undetected leaks from single-shell tanks because of
the nature of their design and instrumentation.

(4) The leak volume estimate date for these tanks is before the declared leaker date because the tank was in a

suspected leaker or questionable integrity status; however, a leak volume had been estimated prior to the
tank being reclassified.
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The increasing radiation levels in drywells and laterals associated with these three tanks could be indicating
continuing leak or movement of existing radionuclides in the soil. There is no conclusive way to confirm
these observations. (Repeat spectral drywell scans are not part of the current Tank Farm leak detection
program but can be run on request a special needs arise. A select subset of drywells is routinely monitored
by the Vadose Zone Characterization Project to assess movement of gamma-emitting radionuclides in the
subsurface. There are currently no functioning laterals and no plan to prepare them for use).

Methods were used to estimate the leak volumes from these 19 tanks based on the assumption that their
cumulative leakage is approximately the same as for 18 of the 24 tanks identified in footnote (9). For more
details see Reference (g). The total leak volume estimate for these tanks is 150 Kgallons (rounded to the
nearest Kgallon), for an average of approximately 8 Kgallons for each of 19 tanks.

The total has been rounded to the nearest 50 Kgallons. Upper bound values were used in many cases in
developing these estimates. It is likely that some of these tanks have not actually leaked.

Leak volume estimate is based solely on observed liquid level decreases in these tanks. This is considered
to be the most accurate method for estimating leak volumes.

The curie content shown is as listed in the reference document and is not decayed to a consistent date:
therefore, a cumulative total is inappropriate.

Tank C-101 experienced a liquid level decrease in the late 1960s and was taken out of service and pumped
to a minimum heel in December 1969. In 1970, the tank was classified as a “questionable integrity” tank.
Liquid level data show decreases in level throughout the 1970s and the tank was saltwell pumped during
the 1970s, ending in April 1979. The tank was reclassified as a “confirmed leaker” in January 1980. See
References (q) and (r); refer to Reference (s) for information on the potential for there to have been leaks
from other C-farm tanks (specifically, C-102, C-103, and C-109).

These dates indicate when the tanks were declared to be interim stabilized. In some cases, the official
interim stabilization documents were issued at a later date. Also, in some cases, the field work associated
with interim stabilization was completed at an earlier date.

Tank T-111 was declared an “assumed re-leaker” on February 28, 1994, due to a decreasing trend in
surface level measurement. This tank was pumped, and interim stabilization completed on February 22,
1995,

Tank BX-111 was declared an “assumed re-leaker” in April 1993. Preparations for pumping were delayed,
following an administrative hold placed on all tank farm operations in August 1993, Pumping resumed and
the tank was declared interim stabilized on March 15, 1995.

The leak volume and curie release estimates on tanks SX-108, 5X-109, SX-111, and SX-112 have been re-
evaluated using a Historical Leak Model [see Reference (t)]. In general, the model estimates are much
higher than the values listed in the table, both for volume and curies released. The values listed in the table
do not reflect this revised estimate because, “In particular, it is worth emphasizing that this report was
never meant to be a definitive update for the leak baseline at the Hanford Site. It was rather meant to be an
attempt to view the issue of leak inventories with a new and different methodology.” (This quote is from
the first page of the referenced report),

In July 1998, the Washington State Department of Ecology (Ecology) directed the U.S. Department of
Energy (DOE) to develop corrective action plans for eight single-shell tank farms
(B/BX/BY/S/SX/T/TX/TY) where groundwater contamination likely originated from tank farm operations.
A Tn-Party Agreement milestone (M-45 series) was developed that established a formalized approach for
evaluating impacts on groundwater quality of loss of tank wastes to the vadose zone underlying these tank
farms. Planning documents have been completed for the B, BX, BY, S, SX, T, TX, and TY tank farms.
The phase 1 field investigation was completed in the B, BX, BY, S, and SX tank farms. Field work was
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completed for the TX tank farm and is underway in the T and TY tank farms. Documentation preparation
for field characterization of the remaining four single-shell tank farms is underway.

SST Vadose Zone Project drilling and testing activities near tank BX-102 were completed in March 2001.
A borehole (299-E33-45) was drilled through the postulated uranium plume resulting from the 1951 tank
BX-102 overfill event to confirm the presence of uranium, define its present depth, and survey other
contaminants of interest such as Tc-99. Thirty-five split-spoon samples were collected for laboratory
analyses. This borehole was decommissioned after collection and analysis of groundwater samples.

Borehole W33-46, adjacent to tank B-110, was drilled to a depth of approximately 190 feet in July 2001.
Soil samples were collected for analysis as part of the tank farm vadose zone characterization activities.
During decommissioning, this borehole was completed as a vadose zone monitoring structure. Work was
accomplished in cooperation with scientists from Idaho National Engineering and Environmental
Laboratory and Pacific Northwest National Laboratory. This borehole is now the first fully instrumented
vadose zone hydrographic monitoring structure to be completed in a Hanford site tank farm.

On July 31, 2002, the Washington State Department of Ecology issued a letter-directive in response to
RPP-10757 which suggested a path forward in dealing with the high *Tc¢ activity in groundwater at well
299-W23-19 near tank SX-115, No formal remediation is required, however, extensive purging of the well
is to be done concurrent with quarterly sampling. In addition, an array of specific conductivity probes is to
be placed in the well to monitor the electrical properties of the water (*Tc activity is directly proportional
to nitrate concentration, and nitrate concentration is proportional to electrical conductivity). A data logger
with remote reading capability will be installed together with the specific conductivity probes. Because
large volumes of water are to be removed, and because the aquifer is incapable of supporting a high-rate
pump, the capability for pumping this well from outside the tank farm fence (to allow non-tank farm
trained personnel to operate the pumping system) is to be installed by March 2003.
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TABLE B-6. SINGLE-SHELL TANKS MONITORING FREQUENCY STATUS (149 tanks)
March 31, 2003

Legend:
E

MT

FIC

L

D, W,Q.Req.
o/C

O/8

ENRAF Level Gauge

Manual Tape

Food Instrument Corporation Level Gauge
Liquid Observation Well
Daily, Weekly, Quarterly, Request

Out of Compliance with TSR or QSD

Out of Service

All data were collected in accordance with Technical Safety Requirement (TSR) and Operating Specification
Specification Documents (OSD).

Liquid
Surface Surface ]Observation Dome
Level Level Well LOW Thermocouple |Temperature| Elevation

Tank Device (1) | Frequency (LOW) Frequency | Tree Risers (1) | Frequency | Frequency
A-101 E* Q L (2} w 124 8 mao. 2 yr
A-102 E* [0] 7 6 mo. Zyr
A-103 ET Q L W 15 6 mo, Zyr
A-104 E* Q 17 & mo. 2 yr
A-T0E E* Q 9,15,16,17,19.22 B mo. 2yr
A-106 E¥ Q L W 14 6 mo. 2 yr
AX-101 E* Q L W EEN 6 ma. Tyr
AX-102 E¥ Q aCcH 6 mo. 1 yr
AX-103 E¥ Q L W SB* 6 mo. 1 yr
AX-104 E¥ Q aC 6 mo. 1 yr
B-101 E* [+} 9 6 mo. 2yr
B-102 E* D 4 6 Mo. 2 yr
B-103 E¥ Q EY 6 mo. 2 yr
B-104 E* Q L W 5 6 mo. Zyr
B-1T05 £* (0/5) {47 Q L W i € mo. 2yr
B-106 E¥ [5] 4 6 mo. 2 yr
B-107 E* Q L W 3 6 me. 2 yr
B-108 E* 6] L W 5 6 mo, 2 yr
B-109 E*¥ 6] 1 6 mo. 2 yr
B-110 E¥ [+ L W 3 6 mo. Zyr
B-111 E* [#) L w g 6 mo. 2 yr
B112 ¥ D 1 6 mo. 2 yr
B-201 E¥ D 1 6 mo.

B-202 E*¥ D 1 6 mo.

B-203 E¥ D i] 6 mo.

B-204 E* D 1 6 mo.

BX-101 E* D 27 6 mo. 2yt
BX-102 E* Q 8* 6 mo. 2 yr
BX-103 E* D 1+ 6 mo. Zyr
8X-104 E¥ [5) N/A 2 yr
BX-105 E* [0} TF 6 mo. 2 yr
BX-106 E* Q 1*7* & mo. 2 yr
BX-107 E* D 47 6 mo. 2 yr
BXTG8 EF Q 5% 6 mo, 2 yr
BX-109 [ o] [ W v e % mo. 2 yr
BX-110 E* o] L W 1* 6 mo. 2yr
BX-111 E* Q L w T Q5 [T 6 mo. 2 yr
BX-T72 ET 5] TS T 6 mo. 2 yr
BY-101 MT Q L W 1* 6 mo. T yr
BY-102 E* Q L W N/A 1 yr
BY-103 E* Q L W 1255 {075 () & mo. T yr
BY-104 MT Q L w 1*,10B* & mo. 1 yr
BY-105 MT Q L W T4 10C 4 mo. 1 yr
BY-106 MT Q L W 1* 6 mo. 1 yr
BY-107 MT [o] L W 17 5% 6 mo. 1 yr
BY-108 MT o] [ W 357 6 mo. T yr
BY-109 E Q L W N/A 1y
8Y-110 E Q L W TY,10AF 6 mo. 1 yr
BY-111 E [o] L W 14% € mo. 1yr
BY-1132 MT Q L W 2t 6 mo. 1 yr
C-101 E¥ Q 2* © mo. 2yr
C-102 E* [o] A 6 mo. 2yr
C-103 E* D 1+ 6 mo. 2yr
C-104 E* Q A & ma. 2 yr
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Liquid
Surface Surface | Observation Dome
Level Level Well LOW Thermocouple |Temperature] Elevation
Tank Device (1) | Frequency (LOW) Freguency | Tree Risers (1) | Frequency | Frequency
TXA-T1G LOW d {0/5) (6) L 1O/C) (8) wW N/A Tyr
>X-117 E* [5] L W N/A 1 yr
TX-118 E* a L W 1+%,3% 6 ma. 1 yr
TY-101 E* Q 3*,4% 6 mo. 2yt
TY-102 E* 5] 4% 6 mo. 2 yr
TY-103 [ [0] L W 4% 7% & mo. 2yr
TY-104 E* D 3%.4F & mo. 2 yr
TY-105 E* Q L W 3* 6 mo. 2 yr
T¥-104 E* Q 2 6 mo. 2yr
U-101 E o] 2* 6 mo. 2 yr
U-102 E Q L W 1% 6 mo. 2 yr
U-i03 E* [0] L W 1* 6 mo. 2yr
U-104 [3 [o] N/A 2yr
U105 E* Q L W 1% 6 mo. 2 yr
U-106 E* Q L w 1F 6 mo. 21
U-107 E* D L wW 1¥ 6 mo. 2yt
U-108 E* O L W i 6 mo. Zyr
U-109 E* [0} L W i 6 mo. 2yr
U-110 E [0] L W 1+ 6 mo, 2 yr
U-111 E Q L W ¥ 6 mo. 2 yr
U-112 MT Q 2% 6 mo. 2y
U-207 MT 8] 4 6 mo.
U-202 MT 5] 4% 6 mo.
U-203 E Q 4% 6 mo.
U-204 E D 4% 6 mo.
Footnotes:

1.

w

Any ENRAF (E) or thermocouple tree riser that is followed by an asterisk (™ is connected to TMACS for
continuous remote monitoring. If there is no asterisk, only manual readings are obtained. Any equipment
connected to TMACS collects data multiple times per day, regardless of required frequency.

- A-101 LOW riser was damaged during saltwell pumping in February 2002. The LOW has failed and dip

tube readings are being taken on saltwell pumping (SWP) data sheets. The LOW is not required for
leak detection during SWP activity per OSD-T-151-00031; when the SWP activity is complete, the LOW
be required to be functional. Weight factor and specific gravity readings are currently being taken.
Beginning March 12, 2003, scans are being taken in an existing drywell, eliminating the
requirement to install a replacement LOW.

TX-108 LOW is only monitored on request. Last reading was July 1994,

B-105 ENRAF electronic data are inconsistent. The ENRAF is in "fail mode." The LOW is the primary
ieak detection device for this tank,

SX-102 LOW is O/S as of 7/17/02. A sharp increase in radiation levels was detected inside the LOWV,
Problem Evaluation Request (PER) 2002-3914 was issued. Weight factor and specific gravity
readings are required weekly in this tank when the saltwell pump is not operating to avoid an

OSD violation. Last dip tube reading February 3, 2003. The automatic ENRAF provides daily readings.
Saltwell pumped March 1 and 2, and March 24, 2003.

. TX-116 LOW was breached in August 2002. The ENRAF failed during the LOW installation in March

2002. The ENRAF was removed when the LOW was breached and replaced in Qctober 2002.

The new LOW was not installed in time for the 4th quarter reading for OSD-T-151-00031 compliance.
This tank has incurred an LOW OSD violation; PER 2003-0964 was issued, requiring a functional
LOW to be installed in April 2003. The LOW is the primary leak detection device. The ENRAF
was O/S on March 24, 2003, and has been removed to support lancing and sampling.

BX-111 and BX-112 temperature electronic recording units have failed; they need to be replaced.

. SX-107 temperatures are inconsistent in TMACS since September 23, 2002. SX-108 temperatures

are inconsistent since March 7, 2002; the semiannual reading was iast taken July 2, 2002. Manual
readings are taken weekly in both tanks.
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Footnotes (continued)

9. BY-103 temperature electronic recording unit failed in Riser 5 on October 26, 2002. Weekly readings are
being taken by Instrument Technicians.

10. S-105 ENRAF failed on January 29, 2003. It has been flushed and recalibrated and is expected to be
back in service in early April 2003. The LOW is the primary leak detection device.

11. 3-108 temperature electronic recording unit failed March 3, 2002. Semiannual temperature readings were
taken in July 2003 and January 2003,
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APPENDIX C

MISCELLANEQUS UNDERGROUND STORAGE TANKS
AND SPECIAL SURVEILLANCE FACILITIES

C-1
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EACILITY
EAST AREA

241-A-302-A
241-ER-311
241-AZ-151

241-AZ-154
244-BX-TK/SMP

244-A-TK/SMP
A-350

AR-204

A-417

CR-003-TK/SUMP
WEST AREA

241-TX-302-C
241-U-301-B
241-UX-302-A
241-5-304

244-5-TK/SMP

244-TX-TK/SMP

TABLE C-1. EAST AND WEST AREA MISCELLANEOUS UNDERGROUND STORAGE TANKS
AND SPECIAL SURVEILLANCE FACILITIES

ACTIVE - still running transfers through the associated diversion boxes or pipeline encasements
March 31, 2003

LOCATION PURPOSE (receives waste from:)

A Farm A-151 DB

B Plant ER-151, ER-152 DB

AZ Farm AZ-702 condensate

AZ Farm

BX DCRT - Receives from several farms

Complex

A Complex DCRT - Receives from several farms

A Farm Collects drainage

AY Farm Tanker trucks from various facilities

A Farm

C Farm DCRT

TX Farm TX-154 DB

U Farm U-151, U-162, U-153, U-252 DB

U Plant uUx-154 DB

S Farm S5-151 DB

S Farm From Single-Shell Tanks for transfer
to SY-102

TX Farm From Single-Shell Tanks and

Plutonium Finishing Plant for
transfer to SY-102

Vent Station Catch Tank

Crass Site Transfer Line

{__ Total Active Facilities 17|

WASTE
(Gallons)  MONITORED BY REMARKS
651 SACS/ENRAF/TMACS Pumped to AW-105, 7/00
3609 SACS/ENRAF/Manually Pumped to AP-108, 7/01
817 SACS/ENRAF/TMACS Valume changes daily - pumped to AZ-101 or
AZ-102 as needed
25 SACS/MT
24025 SACS/MT Transferred to AP-102, 2/11 and 2/19/03
Received transfer from BY-106, 3/03
8837 MCS/SACS/WTF WTF - Data validity uncertain since 4/02 (not
primary leak detection method)
33 MCS/SACS/WTF WTF (uncorrected}, Pumped as needed
675 DIP TUBE Alarms on SACS-pumped to AP-108, 7/00
14696 SACS/WTF WTF returned to service 2/7/03. Pumped to AP-102
on 3/4/03
2984 MT/ZIP CORD Zip cord in sump 0/S; water intrusion, 1/98
176 SACS/ENRAF TMACS
7920 SACS/ENRAF/Manually Returned to service 12/30/93
1390 SACS/ENRAF/Manually Pumped to 244-5, 1/12/03; rain intrusion 2/03
1356 SACS/ENRAF/Manually Replaced $-302-A in 10/91; ENRAF installed 7/98.
Sump not alarming.
26401 SACS/Manually WTF {uncorrected}. Received waste from UX-302-A,
1/12/03. Received waste from 219-5, 1/16/03.
10782 SACS/Manually MT. Steam jet transfer from tank D-5, 241-Z facility,
1/9/03. Transferred to SY-102, 2/27/03
Line flush from SY-102 to 244-TX, March 2003
426 SACS/Manually MT. Rain intrusion, 1/03.
LEGEND: DB - Diversion Box
DCRT - Double-Contained Receiver Tank
TK, SMP - Tank, Sump
ENRAF - Surface Level Measurement Devices
MT - Manual Tape - Surface Level Measurement Device
Zip Cord - Surface Level Measurement Device
WTF- Weight Factor - can be recorded as WTF, CWF (corrected)
and WTF (uncarrected}
SACS - Surveillance Automated Control System
MCS - Monitor and Control System
Manually - Not connected to any automated system

/s -

QOut of Service
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TABLE C-2. EAST AREA INACTIVE MISCELLANEOUS UNDERGROUND STORAGE TANKS AND
SPECIAL SURVEILLANCE FACILITIES (CURRENTLY MANAGED BY TANK FARM CONTRACTOR)

INACTIVE - no longer receiving waste {ransfers
March 31, 2003

WASTE MONITORED

081 'A%y ‘TRI0~-d3-INH

FACILITY CATION  RECEINED WASTE FROM: for descrip.) {Gallons) BY REMARKS
209-E-TK-111 209 E Bidg Decon Catch Tank Unknown NM Remeoved from service 1988
241-A-302-B A Farm A-152 DB ) 5837 SACS/MT Isolated 1985, Project B-138
Interim Stabilized 1990, Rain intrusion
241-AX-151 N of PUREX PUREX Unknown NM {solated 1985
241-AX-152 AX Farm AX-152 DB o] SACS/MT Declared Assumed Leaker; pumped to
AY-102 3/1/01, no longer being used
241-B-301-B B Farm B-151, B-152, B-153, B-262 DB 22250 NM Isolated 1985 (1)
241-B-302-B B Farm B-154 DB 4930 NM Isclated 1985 (1)
241-BX-302-A BX Farm BR-162, BX-153, BXR-152, BYR-152 DB 840 NM Isolated 1985 (1)
241-BX-302-B BX Farm BX-154 DB 1040 NM Isolated 1985 (1}
241-BX-302-C BX Farm BX-156 DB 870 NM Isolated 1985 (1)
241-BY-ITS2-Tk 1 BY Farm Vapor condenser Unknown NM Isolated
241-BY-ITS2-Tk 2 BY Farm Heater Flush Tank Unknown NM Stabilized 1977
241-C-301-C C Farm C-151, C-152, C-153, C-252 DB 10470 NM Isolated 1985 (1}
241-ER-311A SW B Plant ER-151 DB Empty NM Abandoned in place 1954
244-AR Vault A Complex Between farms & B-Plant Unknown NM Not actively being used, systems activated
for final clean out.
244-BXR-TK/SMP-001 BX Farm Transfer lines 7200 NM Interim Stabilization 1985 (1)
244-BXR-TK/SMP-002 BX Farm Transfer lines 2180 NM Interim Stabilization 1985 (1)
244-BXR-TK/SMP-003 BX Farm Transfer lines 1810 NM Interim Stabilization 1985 (1)
244-BXR-TK/SMP-011 BX Farm Transfer lines 7100 NM Interim Stabiization 1985 (1)
[Total East Area Inactive Faciiities 18 LEGEND: DB - Diversion Box
MT - Manual Tape
SACS - Surveillance Automated Control System
TK, SMP - Tank, Sump
NM - Not Monitored

(1) SOURCE: WHC-5D-WM-TI-356, "Waste Storage Tank Status & Leak Detection Criteria,” Rev. O, September 30, 1988



TABLE C-3. WEST AREA INACTIVE MISCELLANEOUS UNDERGROUND STORAGE TANKS AND
SPECIAL SURVEILLANCE FACILITIES (CURRENTLY MANAGED BY TANK FARM CONTRACTOR)

INACTIVE - no longer receiving waste transfers
March 31, 2003

WASTE MONITORE

LACILITY LOCATION Gallons) 8ry REMARKS
213-W-TK-1 E of 213-W Unknown NM Contains only water
Compactor Facility
231-W-151-001 N. of Z Plant 231-Z Floor drains Unknown NM fnactive, last data 1974
231-W-151-002 N. of Z Plant 231-Z Floor drains Unknown NM Inactive, last data 1974
241-5-302 S Farm 240-5-151 DB 82356 SACS/ENRAF  Assumed Leaker EPDA 85-04
241-5-302-A S Farm 241-5-151 DB 0 Assumed Leaker TF-EFS-90-042
Partially filled with grout 2/91, determined still to be an assumed leaker after leak test. Manual FIC readings are unobtainable due to dry grouted surface.
CASS monitoring system retired 2/23/39; intrusion readings discontinued. S-304 replaced 5-302-A
241-5-302-8 S Farm S Encasements Empty NM Isolated 1985 (1)
241-5X-302 (SX-304) SX Farm S$X-151 DB, 161 T8 Unknown NM Isolated 1987
241-T-301 T Farm DB T-151, -1561, -1563, -2562 Unknown NM isolated 1985 (241-T-301B)
241-TX-302 TX Farm TX-153 DB Unknown NM Isolated 1985 (1}
241-TX-302-X-B TX Farm TX Encasements Unknown NM Isolated 1985 (1)
241-TX-302-B TX Farm TX-155 DB 3283 SACS/ENRAF  New ENRAF installed 9/10/02
241-TX-302-B(R) E. of TX Farm TX-155 DB Unknown NM Isolated
241-TY-302-A TY Farm TX-153 DB Unknown NM Isalated 1985 (1)
241-TY-302-8B TY Farm TY Encasements Empty NM Isolated 1985 (1}
241-Z2-8 E. of Z Plant Recuplex waste Unknown NM Isolated, 1974, 1975
242-T-136 T Evaporator T Evaporator Unknown NM Isolated
242-TA-R1 T Evaporator Z Plant waste Unknown NM Isolated
243-S-TKA1 N. of S Farm Personnel Decon. Facility Empty NM Isolated
244-TXR-TK/SMP-001 TX Farm Transfer lines Unknown NM Interim Stabilized, MT removed 1984 (1)
244-TXR-TK/SMP-002 TX Farm Transfer lines Unknown NM Interim Stabilized, MT removed 1984 {1)
244-TXR-TK/SMP-003 TX Farm Transfer lines Unknown NM Interim Stabilized, MT removed 1984 {1)
244-UR-001 Vault TK  U-Farm Tank, Sump and Cell 4220 NM Stabilized 1985
244-UR-002 Vault TK  U-Farm Tank, Sump and Cell 1400 NM Stabilized 1985
244-UR-003 Vault Tk U-Farm Tank, Sump and Cell 5996 NM Stabilized 1985
244-UR-004 Vault Tk U-Farm Tank, Sump and Cell Empty NM Stabilized 1985
Total West Area Inactive Facilities 25 —l LEGEND: DB, TB - Diversion Box, Transfer Box
CASS - Computer Automated Surveillance System
FIC, ENRAF - Surface Level Measurement Devices
MT - Manual Tape - Surface Level Measurement Device
TK, SMP - Tank, Sump
SACS - Surveillance Automated Control System
R - Replacement
NM - Not Monitored

(1} SOURCE: WHC-SD-WM-TI-356, "Waste Storage Tank Status & Leak Detection Criteria," Rev. 0, September 30, 1988
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TABLE D-1. GLOSSARY OF TERMS

. DEFINITIONS

WASTE TANKS - General

Waste Tank Safety Issue
A potentially unsafe condition in the handling of waste material in underground storage tanks that requires
corrective action to reduce or eliminate the unsafe condition. There are currently no waste tank safety
issues.

Characterization
Characterization is understanding the Hanford tank waste chemical, physical, and radiological properties to
the extent necessary to ensure safe storage and interim operation, and ultimate disposition of the waste.

WASTE TYPES

Aging Waste (AW)
High level, first cycle solvent extraction waste from the PUREX plant (NCAW).

Concentrated Complexant (CC)
Concentrated product from the evaporation of dilute complexed waste.

Concentrated Phosphate Waste (CP)

Waste originating from the decontamination of the N Reactor in the 100 N Area. Concentration of this
waste produces concentrated phosphate waste.

Dilute Complexed Waste (DC)

Characterized by a high content of organic carbon including organic complexants:
ethylenediaminetetraacetic acid (EDTA), citric acid, and hydroxyethyl-ethylenediaminetriacetic acid
(HEDTA), were the major complexants used. Main sources of DC waste in the DST system are saltwell
liquid inventory (from $STs).

Dilute Non-Complexed Waste (DN)
Low activity liquid waste originating from S and T Plants, the 300 and 400 Areas, PUREX facility
(decladding supernatant and miscellaneous wastes), 100 N Area (sulfate waste), B Plant, saltwells, and PFP
(supernatant).

Drainable Interstitial Liquid (DIL)
Interstitial liquid that is not held in place by capillary forces and will, therefore, migrate or move by gravity.

Double-Shell Slurry (DSS)
Waste that exceeds the sodium aluminate saturation boundary in the evaporator without exceeding receiver
tank composition limits. For reporting purposes, DSS is considered a solid.

Double-Sheli Slurry Feed (DSSF)
Waste concentrated just before reaching the sodium aluminate saturation boundary in the evaporator
without exceeding receiver tank composition limits. This form is not as concentrated as DSS.

Evaporator Feed Tank (EVFD)
Dilute waste staged for evaporation; waste type will vary {usually DN or DC).

Slurry Receiver Tank (SRCVR)
Concentrated waste produced by evaporation; waste type will vary (usually DSSF or CC).
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Supernatant Liquid
The liquid above the solids or in large liquid pools covered by floating solids in waste storage tanks.

INTERIM STABILIZATION (Single-Shell Tanks only)

Interim Stabilized (IS}
A tank which contains less than 50 Kgallons of drainable interstitial liquid and less than 5 Kgallons of
supernatant. If the tank was jet pumped to achieve interim stabilization, then the jet pump flow or saltwell
screen inflow must also have been at or below 0.05 gpm before interim stabilization criteria are met.

Jet Pump
The jet pump system includes 1) a jet assembly with foot valve mounted to the base of two pipes that extend
from the top of the well casing to near the bottom of the well casing inside the saltwell screen,
2) a centrifugal pump to supply power fluid to the down-hole jet assembly, 3) flexible or rigid transfer
Jumpers, 4) a flush line, and 5) a flowmeter. The jumpers contain piping, valves, and pressure and limit
switches.

The centrifugal pump and jet assembly are needed to pump the interstitial liquid from the saltwell screen
into the pump pit, nominally a 40-foot elevation rise. The power fluid passes through a nozzle in the jet
assembly and acts to convert fluid pressure head to velocity head, thereby reducing the pressure in the jet
assembly chamber. The reduction in pressure allows the interstitial liquid to enter the jet assembly chamber
and mix with the power fluid. Velocity head is converted to pressure head above the nozzle, lifting power
flutd, and interstitial liquid to the pump pit. Pumping rates vary from 0.05 to about 4 gpm.

Saltwell Screen

The saltwell system is a 10-inch diameter saltwell casing consisting of a stainless steel saltwell screen
welded to a Schedule 40 carbon steel pipe. The casing and screen are to be inserted into the 12-inch tank
riser located in the pump pit. The stainless steel screen portion of the system will extend through the tank
waste to near the bottom of the tank. The saltwell screen portion of the casing is an approximately 10-foot
length of 300 Series, 10-inch diameter, stainless steel pipe with screen openings (slots) of 0.05 inches.

Emergency Pumping Trailer
A 45-foot tractor-type trailer is equipped to provide storage space and service facilities for emergency
pumping equipment: this consists of two dedicated jet pump jumpers and two Jjet pumps, piping and dip
tubes for each, two submersible pumps and attached piping, and a skid-mounted Weight Factor Instrument
Enclosure with an air compressor and electronic recording instruments. The skid also contains a power
control station for the pumps, pump pit leak detection, and instrumentation. A rack for over 100 feet of
overground double-contained piping is also in the trailer,

INTRUSION PREVENTION (ISQLATION) (Single-Shel! Tanks only)

Partially Interim Isolated (PI)

The administrative designation reflecting the completion of the physical effort required for Interim Isolation
except for isolation of risers and piping that is required for jet pumping or for other methods of stabilization.

Interim Isolated (11}

The administrative designation reflecting the completion of the physical effort required to minimize the
addition of liquids into an inactive storage tank, process vault, sump, catch tank, or diversion box. in June
1993 the term “Interim Isolation” was replaced by “Intrusion Prevention.”

Intrusion Prevention (IP)

Intrusion Prevention is the administrative designation reflecting the completion of the physical effort
required to minimize the addition of liquids into an inactive storage tank, process vault, sump, catch tank, or
diversion box. Under no circumstances are electrical or instrumentation devices disconnected or disabled
during the intrusion prevention process (with the exception of the electrical pump).
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Retrieval (R)

The process of removing, to the maximum extent practical, all the waste from a given underground storage
tank. The retrieval process is selected specific to each tank and accounts for the waste type stored and the
access and support systems available. Generally, retrieval is focused on removal of solids from the tank.

Final Closure

Final closure of the operable units (tank farms) shall be defined as regulatory approval of completion of
closure actions and commencement of post-closure actions. For the purposes of this agreement (Hanford
Federal Facility Agreement and Consent Order Change Control Form, Change Number M-45-02-03), all
units located within the boundary of each tank farm will be closed in accordance with Washington
Administrative Code 173-303-610. In evaluating closure operations for single-shell tanks, contaminated
soil, and ancillary equipment, the Washington State Department of Ecology and the Washington State
Environmental Protection Agency will consider cost, technical practicability, and potential exposure to
radiation. Closure of all units within the boundary of a given tank farm will be addressed in a closure plan
for single-shell tanks,

TANK INTEGRITY

Sound

The integrity classification of a waste storage tank for which surveillance data indicate no loss of liquid
attributed to a breach of integrity.

Assumed [eaker
The integrity classification of a waste storage tank for which surveillance data indicate a loss of liquid
attributed to a breach of integrity.

Assumed Re-Leaker
A condition that exists after a tank has been declared as an “assumed leaker” and then the surveillance data
indicate a new loss of liquid attributed to a breach of integrity.

TANEK INVESTIGATION

Intrusion
A term used to describe the infiltration of liquid into a waste tank.

SURVEILLANCE INSTRUMENTATION

Drywells
Historically, the drywells were monitored with gross logging tools as part of a secondary leak monitoring
system. In some cases, neutron-moisture sensors were used to monitor moisture in the soil as a function of
well depth, which could be indicative of tank leakage. The routine gross gamma logging data were stored
electronically from 1974 through 1994. The routine gross gamma logging program ended in 1994. A
program was initiated in 1995 to log each of the available drywells in each tank farm with a spectral gamma
logging system. The spectral gamma logging system provides quantitative values for gamma-emitting
radionuclides. The baseline spectral gamma logging database is available electronically,

Repeat spectral drywell scans are not part of the established Tank Farm leak detection program, but they
can be run on request if special needs arise. A select subset of drywells is routinely monitored by the

Vadose Zone Characterization Project to assess movement of gamma-emitting radionuclides in the
subsurface.

Laterals
Laterals are horizontal drywells positioned under single-shell waste storage tanks to detect radionuclides in
the soil which could be indicative of tank leakage. These drywells can be monitored by radiation detection
probes. Laterals are 4-inch inside diameter steel pipes located 8 to 10 feet below the tank's concrete base.
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There are three laterals per tank. Laterals are located only in A and SX farms. There are currently no
functioning laterals and no plan to prepare them for use.

Surface Levels ‘
The surface level measurements in all waste storage tanks are monitored by manual or automatic
conductivity probes, and recorded and transmitted or entered into the Surveillance Analysis Computer
System.

Automatic FIC
An automatic waste surface level measurement device is manufactured by the Food Instrument Corporation
(FIC). The instrument consists of a conductivity electrode {plummet) connected to a calibrated steel tape, a
steel tape reel housing and a controller that automatically raises and lowers the plummet to obtain a waste
surface level reading. The controller can provide a digital display of the data and until February 1999, the
majority of the FICs transmitted readings to the Computer Automated Computer Surveillance System
{CASS). Since CASS retirement, all FIC gauges are read manually. FICs are being replaced by ENRAF
detectors (see below).

ENRAF 854 ATG Level Detector
FICs and some manual tapes are in the process of being replaced by the ENRAF ATG 854 level detector.
The ENRAF gauge, fabricated by ENRAF Incorporated, determines waste level by detecting variations in
the weight of a displacer suspended in the tank waste. The displacer is connected to a wire wound onto a
precision measuring drum. A change in the waste level causes a change in the weight of the displacer
which will be detected by the force transducer. Electronics within the gauge causes the servo motor to
adjust the position of the displacer and compute the tank level based on the new position of the displacer
drum. The gauge displays the level in decimal inches. The first few ENRAFs that received remote reading
capability transmit liquid level data via analog output to the TMACS. The remaining ENRAFs and future
installations will transmit digital level data to TMACS via an ENRAF Computer Interface Unit (CIU). The
CIU allows fully remote communication with the gauge, minimizing tank farm entry.

Annulus
The annulus is the space between the inner and outer shells on DSTs only. Drain channels in the insulating
and/or supporting concrete carry any leakage to the annulus space where conductivity probes are installed.
The annulus conductivity probes and radiation detectors are the primary means of leak detection for all
DSTs.

Liquid Observation Well (LOW)
In-tank liquid observation wells are used for monitoring the ILL in single-shell tanks. The wells are
usually constructed of fiberglass or TEFZEL-reinforced epoxy-polyester resin (TEFZEL is a trademark of
E. . du Pont de Nemours & Company). There are a few LOWs constructed of steel. LOWs are sized to
extend to within 1 inch of the bottom of the waste tank, are sealed at their bottom ends, and have a nominal
outside diameter of 3.5 inches. Gamma and neutron probes are used to monitor changes in the ILL, and can
indicate intrusions or leakage by increases or decreases in the ILL. There are 70 LOWs installed in SSTs
that contain or are capable of containing greater than 50 Kgallons of drainable interstitial liquid. All of the
LOWs are monitored weekly with the exception of TX-108 which is monitored by request only. Two
LOWs installed in DSTs SY-102 and AW-103 are used for special, rather than routine, surveillance

purposes only.

Thermocouple (TC)
A thermocouple is a thermoelectric device used to measure temperature. More than one thermocouple
element on a device (probe) is called a thermocouple tree. In DSTs there may be one or more thermocouple
trees in risers in the primary tank. In addition, in DSTs only, there are TC elements installed in the
msulating concrete, the lower primary tank knuckle, the secondary tank concrete foundation, and in the
outer structural concrete.

These monitor temperature gradients within the concrete walls, bottom of the tank, and the domes. In SSTs,
one or more thermocouples may be installed directly in a tank, although some SSTs do not have any trees
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installed. A single TC element may be installed in a riser or lowered down an existing riser or LOW. There
are also four thermocouple laterals beneath tank 105-A in which temperature readings are taken in 34 TC
elements.

In-tank Photographs and Videos
In-tank photographs and videos may be taken to aid in resolving in-tank measurement anomalies and
determine tank integrity. Photographs and videos help determine sludge and liquid levels by visual
examination.

ACRONYMS - Waste Type acronyms begin on Page D-2
BBEI Best Basis Inventory
CCS Controlled, Clean, and Stable {tank farms)

CH2M HILL CH2M HILL Hanford Group, Inc.

DCRT Double-Contained Receiver Tank

DST Double-Shell Tank

ESAR Final Safety Analysis Report effective October 18, 1959
Gal Gallon

GEM Gallons Per Minute

I Interim Isolated

Kgal Kilogallons

1P Intrusion Prevention Completed

IS Interim Stabilized

MT/FIC/ Manual Tape, Foed Instrument Corporation, ENRAF Corporation (surface level measurement
ENRAF devices)

OSD Operating Specifications Document

PI Partial Interim Isolated

PER Problem Evaluation Request

PFP Plutonium Finishing Plant

SAR Safety Analysis Report

SHMS Standard Hydrogen Monitoring System
SS8T Single-Shell Tank
SWL Salt Well Liquid

TFXR Tank Transfer Database
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TMACS Tank Monitor and Control System

TPA Hanford Federal Facility Consent and Compliance Order, “Washington State Department of
Ecology, U.S. Environmental Protection Agency, and U.S. Department of Energy,” as amended
(Tri-Party Agreement)

TSR Technical Safety Requirement

usoQ Unreviewed Safety Question

Additional definitions (used in the SST Inventory columns) follow: (IL, DIL, DLR, PLR, etc.)

2. INVENTORY AND STATUS BY TANK — COLUMN VOLUME CALCULATIONS AND DEFINITIONS

FOR TABLE B-1 (Single-Shell Tanks only)

COLUMN HEADING COLUMN VOLUME CALCULATIONS (UnderlinedYDEFINITIONS
Solids volume plus Supernatant Liquid. Solids include sludge and saltcake
Total Waste (see definitions below).
L May be either measured or estimated. Supematant is either the estimated or
Supernatant Liquid (1) measured liquid floating on the surface of the waste or under a floating

solids crust. In-tank photographs or videos are useful in estimating the
liquid volumes; liquid floating on solids and core sample data are useful in
estimating large liquid pools under a floating crust.

Drainable Interstitial
Liquid (DIL) (1)

This is initia]ly calculated. Drainable interstitial liquid is calculated based
on the saltcake and sludge volumes, using calculated porosity values from
past pumping or actual data for each tank. Interstitial liquid s liquid that
fills the interstitial spaces of the solids waste. The sum of the interstitial
liquid contained in saltcake and sludge minus an adjustment for capillary
height is the initial volume of drainable interstitial liquid.

Pumped This Month

Net total gallons of liquid pumped from the tank during the month. If

supernatant is present, pump production is first subtracted from the
supernatant volume. The remainder is then subtracted from the drainable
interstitial liquid volume.

Total Pumped (1)

Cumulative net total gallens of liquid pumped from 1979 to date.

Drainable Liquid
Remaming (DLR) (1)

Supernatant plus Drainable Interstitial Liquid. The total Drainable Liquid
Remaining is the sum of drainable interstitial liquid and supernatant.

Pumpable Liquid
Remaining (PLR) (1)

Drainable Liguid Remaining minus unpumpable volume. Not all drainable

interstitial liquid is pumpable.

Sludge

Solids formed during sodium hydroxide additions to waste. Sludge was

usually in the form of suspended solids when the waste was originally
received in the tank from the waste generator. In-tank photographs or videos
may be used to estimate the volume.

Saltcake

Results from crystallization and precipitation after concentration of liguid
waste, usually in an evaporator. If saltcake is layered over sludge, it is only

possible to measure total solids volume. In-tank photographs or videos may
be used to estimate the saltcake volume,

Solids Volume Update

Indicates the latest update of any change in the solids volume.
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COLUMN HEADING COLUMN VOLUME CALCULATIONS (Underlined)/DEFINITIONS

. Indicates the sgurce or basis of the latest solids volume update.
Solids Update Source -

See Footinote

Date of last in-tank photographs taken.

Last In-Tank Photo

Date of last in-tank video taken.

Last In-Tank Video

Indicates any change made the previous month. A footnote explanation for
See Footnotes for These the change follows the Inventory and Status by Tank Appendix (Table B-1).
Changes

(1) Volumes for supernatant, DIL, DLR, and PLR are not shown in these columns until
interim stabilization is completed. Total gallons pumped, total waste, sludge, and saltcake
volumes are shown and adjusted based on actua! pumping volumes.
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APPENDIX E

TANK CONFIGURATION AND FACILITIES CHARTS
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N. W. Kirch R3-73
M. A. Knight R2-11
J. 8. Konyu 57-64
I. G. Knistofzski H6-03
D. L. Kubie S7-95
J. A. Lechelt 85-13
R. H. Lipfert §7-03
T. H. May R2-11
J. A. McDonald Jr. R2-50
V. E. Mehrer S50-04
A. N. Naiknimbalkar R2-12
R.Ni He6-03
D. L. Parker R2-37
R. S. Popielarczyk H6-03
P. A. Powell R1-51
B.J. Rabe S5-07
R. E. Raymond H6-22
W. E. Ross H6-22
T. L. Sams H6-22
D. J. Saueressig §7-20
P. S. Schaus R2-3%
N. I. Scott-Proctor §5-00
L. S. Sorenson R1-44
G. A. Stanton, Jr. 87-03
J. N. Strode R3-73
R. R. Thompson He-22
D. T. Vladimiroff §7-20
I A, Voogd R2-50
L. R. Webb (6) R1-10
Central Files B1-07
200 West Shift Office T4-00
200 East Shift Office S7-02
Environmental

Data Mgmt Center  {2) H6-08
Environmental Library R1-51

Distr-4
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200 East Tank Waste Contents

A-Tank Farm- 19s4-55
6 @ 1,000,000 GAL.Tank Capacity, Single-Shell

AN-Tank Farm- 198

7 @ 1,160,000 GAL.Tank Capacity, Double-Shell

Kgal
Tank Sludge Saltcake Supernatant

241-A-101 4 424
241-A-102 0 a7
241-A-103m 2 364
241-A-104m 28 0
241-A-1058 37 0
241-A-106 50 29

oo W0mwo

1000, 11000 1000,
o
241-A-104 241-A105 0 241-A-106
1000 A 1000, 1000
2414100 241-A-102 241-A-1030

AP-Tank Farm-1sss

8 @ 1,160,000 GAL.Tank Capacity, Double-Shell

252
944
499
608
589
147
847

Kgal
Tank Sludge Saltcake Supernatant

241-AN-101 0 0
241-AN-102 0 134
241-AN-103 0 459
241-AN-104 0 445
241-AN-105 0 538
241-AN-108 0 g
241-AN-107 0 234

241-AN-107

o
241-AN-103

241-AN-102

241-AN-101

Kgal
Tank Sludge

241-AP-101 0 0
241-AP-102 23 0
241-AP-103 0 0
241-AP-104 0 0
241-AP-105 0 89
241-AP-106 0 0
241-AP-107 0 0
241-AP-108 0 0

Saltcake Supernatant

1111
160
895

1103

1041

1138
233

1140

241-AP-101

241-AP-107

241-AP-103

241-AP-108

AZ-Tank Farm- 19757
2 @ 1,000,000 GAL.Tank Capacity, Double-Shell

Kgal
Tank Sludge  Saltcake Supernatant
241-AZ-101 52 0 938
241-AZ-102 105 0 882

B-Tank Farm- 194547
12 @ 530,000 GAL Tank Capacity, Single-Shell
4 @ 55,000 GAL.Tank Capacity, Single-Shell

Kgal
Tank Sludge Saltcake Supernatant
241-B-101m 28 81 0
241-B-102 0 28 4
241-B-103m 1 55 0
241-B-104 309 65 0
241-B-105m 28 262 0
241-B-106 121 0 1
241-B-107m 86 5 0
241-B-108 27 64 0
241-B-109 50 75 0
241-B-110m 244 0 1.
241-B-111m 241 0 1
241-B-112m 15 17 3
241-B-201m 30 0 0
241-B-202 29 0 0
241-B-203m 51 0 1
241-B-204m 50 0 1

BX-Tank Farm- 194s-s0
12 @ 530,000 GAL. Tank Capacity, Single-Shell

Kgal
Tank Sludge  Saltcake Supernatant
241-BX-101m 48 0 0
241-BX-102m 112 0 0
241-BX-103 62 0 1"
241-BX-104 a7 0 3
241-BX-105 67 0 5
241-BX-106 38 0 0
241-BX-107 347 0 0
241-BX-108m 31 0 0
241-BX-109 193 0 0
241-BX-110m 65 139 1
241-BX-111m 32 157 0
241-BX-112 163 0 1

BY-Tank Farm- 1aso-s1

o
241-AZ-102

L
241-8-203 0

241-3-204 1

5304

241-3- 1120 241-8-109

241-8-106

WLIHL]

241-8-201

)

241-8-103 18

241831050

24181110

241-3-108

24181070

sm: i :
0l o J

241-3-102

O

24181010

mﬂ
ol o o
241-8X-109 241-BX-106 241-BX-103
mq mﬂ mD m
0 0! 0
241-8%-111H 241-8%-108 8 241-8X-105 241-8x-1021
530, 530
0 0 o
241-8%-110 8 241-8x-1010

12 @ 758,000 GAL. Tank Capacity, Single-Sheil 758 758 758, 758
AW-Tank Farm-19s0 Kgal
6@ 1,160,000 GAL.Tank Capacity, Double-Shell =
Kgal Tank Sludge Saltcake Supernatant I
Tank Sludge Saltcake Supernatant o 241-BY-101 37 333 0 241-8Y-112 241-8Y-109 241-8v-106 M 241-8v-1038
241-AW-101 241-AW-102 :
241-AW-101 0 396 731 o s : I I T g —
241-AW-102 30 0 55 ey 04' 2 -
241-AW-103 273 40 787 e o 4;3 : II
241-AW-104 66 157 851 _BY- e anoviceM | zooviosE | 2arsvio
241-AW-105 263 0 159 441:8Y-1068 b 436 g
-AW- 241-AW-103
241-AW-106 0 239 796 241-BY-107m 15 256 0 758 758 758, 758
1180 241-BY-108m 40 182 0
241-BY-109 24 253 0
241-BY-110 43 323 0 g i |
| | 241-BY-111 0 302 0 241-8Y-110 241-8v-10780 241-8Y-104 241-8Y-101
241-AW-105 241-AW-106 241-BY-112 2 284 0
AX-Tank Farm- 1s6s-66
4@ 1,000,000 GAL.Tank Capacity, Single-Shell C-Tank Farm- 1946-53 2
Kgal 12 @ 530,000 GAL Tank Capacity, Single-Shell = 5 ﬂ 5 55
4@ 55,000 GAL.Tank Capacity, Single-Shell
Tank Sludge Saltcake Supernatant Kgal
¥ P Tank Sludge Saltcake Supernatant 1 4l “
i:r:xx_:g;. g 31294 g i g Ty wrcinl | cinl 241-c2010
= * 1600, 1000, 241-C-101 [ | 88 0 0
241-AX-103 8 100 0 241-C-102 316 0 0 . :
241-AX-104 W 7 0 0 241-C-103 90 0 0
: 7 | 241-C-104 259 0 0
241-aX-104 @ 241-ax-10210 g:jl_g_:g: 132 g 23 v 112 o e
AY'Tank Fal‘m- 1971-76 241-C-107 248 0 0 5. 5304
2 @ 1,000,000 GAL.Tank Capacity, Double-Shell
Kgal 241-C-108 66 0 0
241-C-109 0 0
Tank Sludge Saltcake Supernatant 241-C-110m 177 0 1
¥ . i
BAAYEA01 88 5 i 241-C-111m 0 0 241-C1M 241.C-108
241-AY-102 171 0 516 241-C-112 104 0 0 5 =
241-C-201m 1 0 0
241-C-202m 1 0 0
241-C-203m 3 0 0 ol ST LR
s ‘_ 241-C-204m 2 0 0 241.c1108 241.C-107
-AY-1
ILEGEND i
Sludge Saltcake : Supernatant m Available Space : Assumed/Confirmed Leaker B Data Derived From Waste Tank Summary Report Dated 3/31/03 g i o
AAPOIZCHARGOCS\VAN By Staff Member NaiknimbalkarTank Figures\200 East Tank Profle 033103,

Figure E-4
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200 West Tank Waste Contents

S-Tank Farm- 19s0-51

TX-Tank Farm- 194728

Saltcake [ Supernatant B Available Space I: Assumed/Confirmed Leaker

Data Derived From Waste Tank Summary Report Dated 3/31/03

12 @ 758,000 GAL. Tank Capacity, Single-Shell 758 7 18 @ 758,000 GAL Tank Capacity, Single-Shell L 8 o
Kgal Kgal
Tank Sludge  Saltcake Supernatant Tank Sludge Saltcake Supernatant] 3
o
it - S 5 e T 241-TX-101 7 . 0 241-T%-118 211178 24111160
241-8-102 22 417 0 758 7 241-TX-102 2 215 0 756 fr— % o
241-S-103 9 228 1 241-TX-103 0 145 0
241-S-104 W 132 156 0 241-TX-104 34 32 2
241-5-105 2 404 0 241-TX-105m 8 568 0 et ey (e
241-S-106 0 455 0 3108 BRI 215904 241-TX-106 5 343 0
241-S-107 300 20 0 756 7sa I, 735 241-TX-107m 0 29 0 | 758 38
241-5-108 5 545 0 241-TX-108 6 123 0
241-S-109 13 520 0 241-TX-109 363 0 0
241-8-110 96 293 0 241-TX-110 8 i 430 0 o ]
241-5-111 75 382 0 ey rreaT T 241-TX-111 43 322 0 241-TX-112 2417111 201Tc110M 241-TX-109
241-8-112 6 608 0 s 50 22508 a 241-TX-112 0 634 0 |m= 758 758 758
241-TX-113 8 a3 546 0
241-TX-114 1 4 528 0
241-TX-1158 9 545 o | : .U . il
sz O 2asm s 241-TX-116m 66 532 0 Al 107 V103 211x:1050
241-TX-117m 29 452 0 7 758 Y i 758
241-TX-118 0 256 0 -
SX-Tank Farm- 195354
i Siﬁii::ht‘" i - T FrEerr 241-TX-101
Tank Sludge Saltcake Supernatant
241-SX-101 144 269 0 Tiocios | 0 24150101
241-SX-102 55 374 0 o '
241-SX-103 78 413 0
241-SX-104m 136 310 0
241-SX-105 63 312 0
241-SX-106 0 39 0 TIKi6 | aoxi0s
241-SX-107m 79 16 0 . o
241-SX-108m T3 0 0
241-8X-109m 58 183 0
241-SX-110m 29 27 0
241-SX-1118 76 39 0 T Sx 109l ° 2415%105@ | 241.5C107M TY-Tank Farm- 195152 - .
241-SX-112m 56 19 0 ’ 6@ 758,000 GAL, Tank Capacity, Single-Shell
241-SX-113m 19 0 0 Kgal
241-SX-114m 41 114 0 )
| S t
241-SX-115m 4 0 0 Tk S A e 241-T¥-102 241-1v-1010
241-5X-111 0 241-5%-1108 241-TY-101m 72 47 0 =
241-TY-102 0 69 0
y ' 241-TY-1038 103 52 0
241-TY-104m 43 0 1
241-TY-1058 231 0 0 T
2 241-5x-1158 241-5%- 1140 241-5%-1138 241-TY-106™ 16 0 0 =
SY-Tank Farm- 1977
3@ 1,160,000 GAL.Tank Capacity, Double-Shell 241-TY-106 10
Kgal
Tank Sludge  Saltcake Supernatant
241-8SY-101 0 275 844 T asra 241-5¥-101
241-8Y-102 145 0 701 . -
241-SY-103 0 342 395
241-5¥-103
T-Tank Farm- 1943-44 U-Tank Farm- 194649
12 @ 530,000 GAL Tank Capacity, Single-Shell 53 12 @ 530,000 GAL Tank Capacity, Single-Shell s L mF_ s S o
4 @ 55,000 GAL. Tank Capacity, Single-Shell 4@ 55,000 GAL.Tank Capacity, Single-Shell
Kgal Kgal |
Tank Sludge  Saltcake Supernatant Tank Sludge Saltcake Supernatant | e —
AT MR w10l 241-0-201 241-0-103 241-0-102 241-0-1018
JE 101 ol 49 . s 241-U-101m 24 0 0 | s 5o TN
BREPREE s 0 L 241-U-102 43 283 1
;:1'::35. 312;’ g g 241-U-103 11 405 1
g A EA 241-U-104m 122 0 0 T |
;:::-:1 g:. 2 g [O) AL AL g 241-U-105 32 321 0 . 241-U-202 241-U-106 2810105 241-u-104M
Ry 53 530 241-U-106 0 169 3 E_C.:! s 0 530 10
241-T-1 07: 173 0 0 241-U-107 15 204 0
;:1':182- g ;; g 241-U-108 29 376 0
i ; ] 241-U-109 35 366 0
0 14 ol m
521_;—1 1?. 163 g ; At #7100l 24171008 2111078 | 244.-110m 176 0 0 a0 241-U-109 241-U-108 241-U-107
T 530 241-U-111 25 229 0 T
il o f 5 sl
sl ie o : £ .‘ 241-U-1128 45 0 0
241-T-201 29 0 2 ‘ 241-U-201 4 0 1
;41':222 ijr ° 0 g : 241-U-202 4 0 1
= L
AP : g il 241-U-203 4 0 1 et uane 24101120 241-0111 241-U-1100
241-T-204 37 0 0 241-U-204 3 0 1
LEGEND

@ cHzmHIL
E

WAPOTACHARDOCS\AI By Staff Member\Naiknimbalkar Tank Figures\200 Wes? Tank Profile 033103.pdf
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Hanford
Tank Farm Facilities

200 East

Note:

All single-shell tanks were removed
from service (not allowed to receive
waste) on or before November 21, 1980

Active Lines Only

Concrete encased or pipe-in-pipe

Direct Buried Pipe

Cross-Site Transfer Lines (concrete
encased or pipe-in-pipe)

Hetneval
“ -
Controlled, Clean Single-Shell Double-Shell Intrusion
and Stable Prevention |___|
Completed

All tanks 75 ft. dia. except
200 series tanks which are
20 ft. dia. @ 55,000 gal

DST = Double-Shell Tank ;
SST = Single-Shell Tank Transfer Lines
DCRT = Double Contained Receiver Tank
ENRAF/FIC/MT = Liquid Level Monitoring Devices
TMACS = Tank Monitor and Control System

Replacement Cross - Site
Transfer System (RCSTS) (From 6241- V}

Tank

Number “"\ ; Radiation Monitoring

Radiation Monitoring "'\ Dry Well —.Approx Location
Laterals Under Tank — \ = Active
(None Currently Used) | \ \ O = Inactive
\ \ \ Dry Well Monitoring No Longer
Being Routinely Done; By Special
\ Request/Project Only.

Liquid-Level Gauges
W =FIC read manually
Y =Tape read manually *_ °

_— Exhauster
(A-104/105/106
inoperative)

Interim Stabilized

B =ENRAF Read Manually ey oy

[A=Auto ENRAF on TMACS P i(xx‘x\

Airlift Circulators & o 0 ‘ ~— Temperature Reading:
(AN-107 and AW-102 —— # A | . Automatic (TMACS)
are inoperative) Y A A I O Manual
Liquid Observaton — _/ ."‘I l‘
Well (LOW) | |
‘J [ 1
i / | Assumed
Screen — Jet Pump — @ —/ | Leaked
Assumed Date
Leaker

01/6-d

Status as of March 31, 2003
Updated Quarterly
Issued by River Protection Project

Inactive Cross -Site ——

BY-Tank Farm
In Service 1950-51
12 @ 758,000 gal

B-Tank Farm

In Service 1945-47
12 @ 530,000 gal

4@ 55,

000 gal

BX-Tank Farm
In Service 1948-50

12 @ 530,000 gal

-

-

-

In

C-Tank Farm

12 @ 530,000 gal
4 @ 55,000 gal

Service 1946-53

g
WESF  B-Plant o AN-Tank Farm
¥ B E In Service 1981
AL
AX-155 | Vave les 7 @ 1,160,000 gal
106 104
i AR-151
AR [
» o AZ-Tank Farm
—® Vault :
In Service 1975-76
(Aging Waste
Tanks)
[~ 2 @ 1,000,000 gal
AY-Ta_nk Farm ~ 2
In Service 1971-76 ™ . . AX-Tank E
(Aging Waste |l R 20 @yo -Tank Farm
Tanks)2 @ || —J - ~q | Service 1965-66
1,000,000 gal 2% 104 102 4 @ 1,000,000 gal
- 1977 1988 |
—» AX-152 T o
o) ' -' A-Tank Farm
Valve |€4— > In Service 1956-57
> Ppits [tT— g < ‘9’63 " ~g|6 @ 1,000,000 gal
I »: 1987 @
| Valve
»| Pits [&
242-A " — ‘—, -
Evaporator ; m e T %
¥ Yo ™| Equip %
Va_lve CID
[ ® vo
—| PUREX z
<
106 U
e p
Vault =)
Field
10
AW-Tank Farm
In Service 1980
In Service 1986

Figure E-6

(Schematic)

8 @ 1,160,000 gal

G03040066.E
03/31/03




cun-a

S| 973
“
8 of 109 108 107
| LA ¢ 2 e ZB [ ]
= 974 974 1984

T-Tank Farm
In Service 1944-47
12 @ 530,000 gal
4 @ 55,000 gal

PR

TY-Tank Farm
In Service 1953

Hanford
Tank Farm Facilities

200 West

Note:

All single-shell tanks were removed
from service (not allowed to receive
waste) on or before November 21, 1980

Active Lines Only

Y
6@ 758,000 gal 244-TX Concrete encased or pipe-in-pipe
DCRT _________ Direct Buried Pipe
— Cross-Site Transfer Lines (concrete
Z Plant encased or pipe-in-pipe)
Helrieval\A
g <«
242-T
TX-Tank Farm } Evaporator
In Service 1949-51 §
18 @ 758,000 gal v
Controlled, Clean Single-Shell le-
| " 14 L i 152-TX and Stable 2 Bt Intrusion
\ g Prevention
— 1977 1974 974 Completed
o g mg‘ y Al tanks 75 ft. dia. except
@ @ @ L® 152-U 200 series tanks which are
0 N 20 ft. dia. @ 55,000 gal
1977
= ~ - ~~ DST = Double-Shell Tank
108 107 106 y SST = Single-Shell Tank
Ly . L(}ﬂo DCRT = Double Contained Receiver Tank
o0 8 ENRAF/FIC/MT = Liquid Level Monitoring Devices
TMACS = Tank Monitor and Control System
00" e e 151-U&——
g @ S High Heat Load Tanks = West Area - SX-107/108/109/110/111/112/114
Radiation Monitoring
Vent Tarik [ Dry Well — Approx Location
: NG . @ =Active
U-Tank Farm ' ~ gtaban s | O = sitive
In Service 1946-49 o \ Dry Well Monitoring No Longer
12 @ 530,000 gal - P '\,‘.‘ Being Houtinely Done; By Special
Inactive Cross- Site \ Request/Project Only.
4 @ 55,000 gal - pr i 154-UX O Transfer Lines \
@ @ Radiation Monitoring
- | A Laterals Under Tank |
— — 244-U (None Cur:ently Used) ""‘.‘.
§ (&) [~*|_ocer
S| \
‘ i
@ 9 = Liquid-Level Gauges ) — Operating
1 . - A2 W = FIC read manually ", Exhauster
242-S \ ELL_::/""‘ Y = Tape read manually
Evaporator [ A Interim Stabilized
P (Yellow Tank)
@ @ @ o 1 e/ B =ENRAF Read Manually
[A =Auto ENRAF on TMACS e XX‘IXX Terperature Reading:
- - = || SY-B a2 " A | @ Automatic (TMACS)
106 104 «'|| SY. Tank Farm Airlift Circulators AN AR S | O Manual
En® g In Service 1977 " S \
. . 968 3@ fiau ; i |
quid Observation ]
S-Tank Farm 1,160,000 gal Well (LOW)
: 109 108 / ' |
e s Logy 9 | / Screen — Jet Pump — @ —"’f ST e AR
12 @ 758,000 gal o 2 | b 244-S |4 L Leaker Leaked
e | L ¢ DCRT Date
= E Replacement Cross - Site
_.|6241 A H6241 v IF’Tram‘.ler System (RCSTS) Line to (244-A)
L ]
o
SX-Tank Farm . 151 [€ %
In Service 1954-60 | J - <
15 @ 1,000,000 gal E =
L] co
106 @ 104 N
a.E }
LE‘ * 4 C.L% f g
1] :
I .A w i
109 108 0
1965 1962 1964
g * N |
1969 974 g 1976
1, N W
114
3 Laet @ ] Status as of March 31, 2003
B Updated Quarterly

Figure E-7
(Schematic)

Laboratory

Issued by River Protection Project

G03040066.W

03/31/03




